
Closure plan supplement 1
Start:  12/31/22 ID:   9
Finish: 2/13/23 Dur: 45 days
Res:    

Closure plan supplement 2 (if required)
Start:  4/15/23 ID:   11
Finish: 5/29/23 Dur: 45 days
Res:    

DOH Closure Plan Concurrence 
Start:  6/1/23 ID:   12
Finish: 6/1/23 Dur: 1 day
Res:    

Notice of Intent to Close USTs

Milestone Date: 12/1/22
ID: 4

Submit Final Closure Alternates 
Report

Milestone Date: 4/1/23
ID: 6

Notice of Official transfer

Milestone Date: 6/3/24
ID: 30

Structural analysis for close in place alternate
Start:  12/31/22 ID:   7
Finish: 3/30/23 Dur: 90 days
Res:    

DOH comments on Closure Plan Received
Start:  11/1/22 ID:   3
Finish: 12/30/22 Dur: 60 days
Res:    

DOH comments on Closure Plan Supplement 1
Start:  2/14/23 ID:   10
Finish: 4/14/23 Dur: 60 days
Res:    

Closure plan submittal

Milestone Date: 11/1/22
ID: 2

Close Tank F-1
Start:  Fri 8/2/24 ID:   40
Finish: Wed 9/25/24Dur: 39 days
Comp: 0%

Environmental Protection phase
Start:  Sat 9/30/23 ID:   31
Finish: Sun 10/29/23Dur: 20 days
Comp: 0%

Tank Closure phase
Start:  Mon 6/3/24 ID:   34
Finish: Tue 12/1/26Dur: 652 days
Comp: 0%

Contract Award phase
Start:  Thu 6/29/23ID:   24
Finish: Wed 3/27/24Dur: 195 days
Comp: 0%

Defueling phase
Start:  Mon 6/3/24 ID:   28
Finish: Mon 6/3/24Dur: 0 days
Comp: 0%

Setup and Notification
Start:  Mon 6/3/24 ID:   35
Finish: Thu 8/1/24 Dur: 44 days
Comp: 0%

Close Tank F-2
Start:  Fri 8/2/24 ID:   50
Finish: Tue 1/14/25Dur: 118 days
Comp: 0%

Public Engagement phase
Start:  Tue 11/1/22 ID:   13
Finish: Mon 8/16/27Dur: 1250 days
Comp: 0%

Public Stakeholder Engagement - 
Beneficial Use

Milestone Date: 1/2/23
ID: 16

Press Release - DoH Concurrence

Milestone Date: 6/2/23
ID: 18

Public Stakeholder Engagement - 
Closure Plan

Milestone Date: 11/1/22
ID: 15

Press Release - Beneficial Use

Milestone Date: 4/3/23
ID: 17

Public Stakeholder Engagement - 
DoH Concurrence continuation

Milestone Date: 6/2/23
ID: 19

Public Stakeholder Engagement- 
General

Milestone Date: 11/1/22
ID: 20

Press Release - JTF to Navy 
transfer

Milestone Date: 6/3/24
ID: 22

Defueling Complete

Milestone Date: 6/3/24
ID: 29

Acquisition Strategy Planning Begins
Start:  12/31/22 ID:   8
Finish: 6/28/23 Dur: 180 days
Res:    

Press Release - Initial

Milestone Date: 11/1/22
ID: 14

Planning and Approval phase
Start:  Tue 11/1/22 ID:   1
Finish: Wed 6/28/23Dur: 172 days
Comp: 0%

Evaluation of closure alternatives
Start:  12/1/22 ID:   5
Finish: 12/1/22 Dur: 1 day
Res:    

Red Hill Tank and Pipeline Closure Gantt Chart 20 OCT 2022
Start:  Tue 11/1/22 ID:   0
Finish: Mon 12/20/27Dur: 1340 days
Comp: 0%
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Close Tank F-8
Start:  Wed 1/15/25ID:   170
Finish: Thu 7/3/25 Dur: 122 days
Comp: 0%

Close Tank F-10
Start:  Tue 7/1/25 ID:   210
Finish: Wed 12/17/25Dur: 122 days
Comp: 0%

Close Tank F-7
Start:  Wed 1/15/25ID:   150
Finish: Thu 7/3/25 Dur: 122 days
Comp: 0%

Close Tank F-5
Start:  Thu 9/26/24ID:   110
Finish: Fri 3/14/25 Dur: 122 days
Comp: 0%

Close Tank F-9
Start:  Mon 3/17/25ID:   190
Finish: Tue 8/26/25Dur: 117 days
Comp: 0%

Close Tank F-6
Start:  Wed 1/15/25ID:   130
Finish: Thu 7/3/25 Dur: 122 days
Comp: 0%

Close Tank F-3
Start:  Fri 8/2/24 ID:   70
Finish: Tue 1/14/25Dur: 118 days
Comp: 0%

Close Tank F-4
Start:  Fri 8/2/24 ID:   90
Finish: Tue 1/14/25Dur: 118 days
Comp: 0%
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Close Tank F-12
Start:  Tue 7/1/25 ID:   250
Finish: Wed 12/17/25Dur: 122 days
Comp: 0%

Close Tank F-17
Start:  Mon 9/15/25ID:   328
Finish: Mon 10/6/25Dur: 16 days
Comp: 0%

Close Tank F-19
Start:  Thu 6/11/26ID:   346
Finish: Thu 7/2/26 Dur: 16 days
Comp: 0%

Close Tank F-20
Start:  Mon 6/15/26ID:   355
Finish: Tue 12/1/26Dur: 122 days
Comp: 0%

Close Tank F-ST1
Start:  Tue 8/6/24 ID:   375
Finish: Wed 8/21/24Dur: 12 days
Comp: 0%

Close Tank F-18
Start:  Fri 1/9/26 ID:   337
Finish: Fri 1/30/26 Dur: 16 days
Comp: 0%

Close Tank F-16
Start:  Thu 12/18/25ID:   308
Finish: Fri 6/12/26 Dur: 127 days
Comp: 0%

Close Tank F-11
Start:  Fri 7/4/25 ID:   230
Finish: Mon 12/22/25Dur: 122 days
Comp: 0%

Close Tank F-13
Start:  Wed 8/27/25ID:   270
Finish: Fri 9/12/25 Dur: 13 days
Comp: 0%

Close Tank F-14
Start:  Thu 12/18/25ID:   279
Finish: Thu 1/8/26 Dur: 16 days
Comp: 0%

Close Tank F-15
Start:  Tue 12/23/25ID:   288
Finish: Wed 6/10/26Dur: 122 days
Comp: 0%
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Close Tank F-ST2
Start:  Thu 8/22/24 ID:   383
Finish: Tue 9/10/24Dur: 14 days
Comp: 0%

Close JP-5 18" Pipeline
Start:  Tue 8/6/24 ID:   409
Finish: Wed 10/2/24Dur: 42 days
Comp: 0%

Close F-24 16" Pipeline
Start:  Thu 10/3/24 ID:   417
Finish: Fri 11/29/24Dur: 42 days
Comp: 0%

Site Assessment reports and plans
Start:  Tue 8/1/23 ID:   433
Finish: Mon 2/3/25Dur: 394 days
Comp: 0%

Existing-Data Evaluation Report

Milestone Date: 8/1/23
ID: 434

Data Gap Analysis Report

Milestone Date: 9/1/23
ID: 435

Sampling and Analystical Program

Milestone Date: 11/1/23
ID: 436

CSM Development and Update 
Plan

Milestone Date: 4/1/24
ID: 437

Groundwater Model Update 
Report

Milestone Date: 9/2/24
ID: 438

Site Investigation Report

Milestone Date: 1/2/25
ID: 439

Sentinel Well Update Plan

Milestone Date: 2/3/25
ID: 440

Close Tank F-ST4
Start:  Fri 9/27/24 ID:   399
Finish: Mon 10/14/24Dur: 12 days
Comp: 0%

Close Tank F-ST3
Start:  Wed 9/11/24ID:   391
Finish: Thu 9/26/24Dur: 12 days
Comp: 0%

Closure Reports
Start:  Thu 5/20/27 ID:   451
Finish: Fri 12/17/27Dur: 152 days
Comp: 0%

Hazadous Waste Accumulation Area Closure phase
Start:  Sun 12/20/26ID:   446
Finish: Wed 5/19/27Dur: 108 days
Comp: 0%

Close Sumps
Start:  Wed 12/2/26ID:   441
Finish: Mon 1/18/27Dur: 34 days
Comp: 0%

Close F-76 32" Pipeline
Start:  Mon 12/2/24ID:   425
Finish: Tue 1/28/25Dur: 42 days
Comp: 0%

Post Closure phase
Start:  Mon 12/20/27ID:   455
Finish: Mon 12/20/27Dur: 1 day
Comp: 0%

Pipeline Closure phase
Start:  Tue 8/6/24 ID:   408
Finish: Tue 1/28/25Dur: 126 days
Comp: 0%
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Disconnect unneeded electrical systems
Start:  9/11/24 ID:   42
Finish: 9/12/24 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  9/11/24 ID:   43
Finish: 9/13/24 Dur: 3 days
Res:    

Remove residual fuels and sludge
Start:  8/2/24 ID:   51
Finish: 8/11/24 Dur: 10 days
Res:    

Install vent fan 
Start:  8/12/24 ID:   52
Finish: 8/19/24 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  8/20/24 ID:   53
Finish: 8/28/24 Dur: 7 days
Res:    

Install lower vent fan
Start:  8/29/24 ID:   54
Finish: 9/6/24 Dur: 7 days
Res:    

Tank cleaning
Start:  8/2/24 ID:   41
Finish: 9/10/24 Dur: 40 days
Res:    

Structural assesment of Tank F-1
Start:  9/11/24 ID:   44
Finish: 9/12/24 Dur: 2 days
Res:    

Contract solicitation
Start:  6/29/23 ID:   25
Finish: 9/29/23 Dur: 67 days
Res:    

Mobilize for Tank Closure
Start:  6/3/24 ID:   36
Finish: 8/1/24 Dur: 60 days
Res:    

Install temporary ventilation
Start:  6/4/24 ID:   38
Finish: 6/17/24 Dur: 10 days
Res:    

EPP Plan Approval
Start:  9/30/23 ID:   32
Finish: 10/29/23 Dur: 30 days
Res:    

HW Contingency Plan Approval
Start:  9/30/23 ID:   33
Finish: 10/29/23 Dur: 30 days
Res:    

Waste Management Operation start
Start:  6/3/24 ID:   37
Finish: 6/3/24 Dur: 1 day
Res:    

Seven Day UST closure Notice

Milestone Date: 7/25/24
ID: 39

Contract Award - Closure Plan 
Contractor

Milestone Date: 9/29/23
ID: 26

Press Release - Contractor Award

Milestone Date: 9/29/23
ID: 21

QA/QC 
Start:  9/13/24 ID:   45
Finish: 9/16/24 Dur: 2 days
Res:    

Contract security clearance and pre submittal approval
Start:  9/30/23 ID:   27
Finish: 3/27/24 Dur: 180 days
Res:    
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Remove residual fuels and sludge
Start:  8/2/24 ID:   71
Finish: 8/11/24 Dur: 10 days
Res:    

Install vent fan 
Start:  8/12/24 ID:   72
Finish: 8/19/24 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  8/20/24 ID:   73
Finish: 8/28/24 Dur: 7 days
Res:    

Install lower vent fan
Start:  8/29/24 ID:   74
Finish: 9/6/24 Dur: 7 days
Res:    

Remove manway cover and install vent fans
Start:  8/20/24 ID:   93
Finish: 8/28/24 Dur: 7 days
Res:    

Install lower vent fan
Start:  8/29/24 ID:   94
Finish: 9/6/24 Dur: 7 days
Res:    

Install vent fan 
Start:  8/12/24 ID:   92
Finish: 8/19/24 Dur: 6 days
Res:    

Remove residual fuels and sludge
Start:  8/2/24 ID:   91
Finish: 8/11/24 Dur: 10 days
Res:    
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Remove Gauging
Start:  8/6/24 ID:   376
Finish: 8/6/24 Dur: 1 day
Res:    

Electrical LO / TO
Start:  8/7/24 ID:   377
Finish: 8/8/24 Dur: 2 days
Res:    

Tank/Nozzle Cleaning and Vapor Free
Start:  8/9/24 ID:   378
Finish: 8/13/24 Dur: 3 days
Res:    

QA/QC 
Start:  8/14/24 ID:   379
Finish: 8/15/24 Dur: 2 days
Res:    
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Mobilize for Ventilating Pipeline
Start:  8/6/24 ID:   410
Finish: 9/2/24 Dur: 20 days
Res:    

Remove LBP/Asbestos
Start:  9/3/24 ID:   411
Finish: 9/18/24 Dur: 12 days
Res:    

Run air compressors
Start:  9/19/24 ID:   412
Finish: 9/25/24 Dur: 5 days
Res:    

Cap/Blank Piping
Start:  9/26/24 ID:   413
Finish: 9/27/24 Dur: 2 days
Res:    
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Secure tower structure/platform access
Start:  9/23/24 ID:   48
Finish: 9/25/24 Dur: 3 days
Res:    

Tank F-1 Complete

Milestone Date: 9/25/24
ID: 49

Operate ventilation system
Start:  9/9/24 ID:   55
Finish: 10/7/24 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  10/8/24 ID:   56
Finish: 10/10/24 Dur: 3 days
Res:    

Install spider hoist
Start:  10/11/24 ID:   57
Finish: 10/16/24 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  10/18/24 ID:   59
Finish: 10/24/24 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  10/25/24 ID:   60
Finish: 11/4/24 Dur: 7 days
Res:    

Tank cleaning
Start:  11/5/24 ID:   61
Finish: 12/30/24 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  12/31/24 ID:   62
Finish: 1/1/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/31/24 ID:   63
Finish: 1/2/25 Dur: 3 days
Res:    

DOH Site Visit
Start:  9/17/24 ID:   46
Finish: 9/17/24 Dur: 1 day
Res:    

DOH Site Visit
Start:  1/6/25 ID:   66
Finish: 1/6/25 Dur: 1 day
Res:    

Structural assesment of Tank F-2
Start:  12/31/24 ID:   64
Finish: 1/1/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  10/17/24 ID:   58
Finish: 10/17/24 Dur: 1 day
Res:    

QA/QC 
Start:  1/2/25 ID:   65
Finish: 1/3/25 Dur: 2 days
Res:    

Secure vents
Start:  9/18/24 ID:   47
Finish: 9/20/24 Dur: 3 days
Res:    
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Operate ventilation system
Start:  9/9/24 ID:   75
Finish: 10/7/24 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  10/8/24 ID:   76
Finish: 10/10/24 Dur: 3 days
Res:    

Install spider hoist
Start:  10/11/24 ID:   77
Finish: 10/16/24 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  10/18/24 ID:   79
Finish: 10/24/24 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  10/25/24 ID:   80
Finish: 11/4/24 Dur: 7 days
Res:    

Tank cleaning
Start:  11/5/24 ID:   81
Finish: 12/30/24 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  12/31/24 ID:   82
Finish: 1/1/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/31/24 ID:   83
Finish: 1/2/25 Dur: 3 days
Res:    

Operate ventilation system
Start:  9/9/24 ID:   95
Finish: 10/7/24 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  10/8/24 ID:   96
Finish: 10/10/24 Dur: 3 days
Res:    

Install spider hoist
Start:  10/11/24 ID:   97
Finish: 10/16/24 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  10/18/24 ID:   99
Finish: 10/24/24 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  10/25/24 ID:   100
Finish: 11/4/24 Dur: 7 days
Res:    

Tank cleaning
Start:  11/5/24 ID:   101
Finish: 12/30/24 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  12/31/24 ID:   102
Finish: 1/1/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/31/24 ID:   103
Finish: 1/2/25 Dur: 3 days
Res:    

Remove residual fuels and sludge
Start:  9/26/24 ID:   111
Finish: 10/9/24 Dur: 10 days
Res:    

Install vent fan 
Start:  10/10/24 ID:   112
Finish: 10/17/24 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  10/18/24 ID:   113
Finish: 10/28/24 Dur: 7 days
Res:    

Install lower vent fan
Start:  10/29/24 ID:   114
Finish: 11/6/24 Dur: 7 days
Res:    

Operate ventilation system
Start:  11/7/24 ID:   115
Finish: 12/5/24 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  12/6/24 ID:   116
Finish: 12/10/24 Dur: 3 days
Res:    

DOH site Visit
Start:  1/6/25 ID:   86
Finish: 1/6/25 Dur: 1 day
Res:    

DOH site Visit
Start:  1/6/25 ID:   106
Finish: 1/6/25 Dur: 1 day
Res:    

Structural assessment of Tank F-3
Start:  12/31/24 ID:   84
Finish: 1/1/25 Dur: 2 days
Res:    

Structural assesment of Tank F-4
Start:  12/31/24 ID:   104
Finish: 1/1/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  10/17/24 ID:   78
Finish: 10/17/24 Dur: 1 day
Res:    

Obtain safe for hot work permit
Start:  10/17/24 ID:   98
Finish: 10/17/24 Dur: 1 day
Res:    

QA/QC 
Start:  1/2/25 ID:   105
Finish: 1/3/25 Dur: 2 days
Res:    

QA/QC 
Start:  1/2/25 ID:   85
Finish: 1/3/25 Dur: 2 days
Res:    
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Tank F-ST1 complete

Milestone Date: 8/21/24
ID: 382

DOH Site Visit
Start:  8/16/24 ID:   380
Finish: 8/16/24 Dur: 1 day
Res:    

Secure vents
Start:  8/19/24 ID:   381
Finish: 8/21/24 Dur: 3 days
Res:    
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Remove Gauging
Start:  8/22/24 ID:   384
Finish: 8/22/24 Dur: 1 day
Res:    

Electrical LO / TO
Start:  8/23/24 ID:   385
Finish: 8/26/24 Dur: 2 days
Res:    

Tank/Nozzle Cleaning and Vapor Free
Start:  8/27/24 ID:   386
Finish: 8/29/24 Dur: 3 days
Res:    

Mobilize for Ventilating Pipeline
Start:  10/3/24 ID:   418
Finish: 10/30/24 Dur: 20 days
Res:    

Run air compressors
Start:  11/18/24 ID:   420
Finish: 11/22/24 Dur: 5 days
Res:    

Cap/Blank Piping
Start:  11/25/24 ID:   421
Finish: 11/26/24 Dur: 2 days
Res:    

Tank F-ST2 complete

Milestone Date: 9/10/24
ID: 390

DOH Site Visit
Start:  9/3/24 ID:   388
Finish: 9/5/24 Dur: 3 days
Res:    

JP-5 18" pipeline complete

Milestone Date: 10/2/24
ID: 416

DOH Site Visit
Start:  10/2/24 ID:   415
Finish: 10/2/24 Dur: 1 day
Res:    

F-24 16" pipeline complete

Milestone Date: 11/29/24
ID: 424

DOH Site Visit
Start:  11/29/24 ID:   423
Finish: 11/29/24 Dur: 1 day
Res:    

QA/QC 
Start:  8/30/24 ID:   387
Finish: 9/2/24 Dur: 2 days
Res:    

QA/QC
Start:  9/30/24 ID:   414
Finish: 10/1/24 Dur: 2 days
Res:    

QA/QC 
Start:  11/27/24 ID:   422
Finish: 11/28/24 Dur: 2 days
Res:    

Secure vents
Start:  9/6/24 ID:   389
Finish: 9/10/24 Dur: 3 days
Res:    

Remove LBP/Asbestos
Start:  10/31/24 ID:   419
Finish: 11/15/24 Dur: 12 days
Res:    
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Secure tower structure/platform access
Start:  1/10/25 ID:   68
Finish: 1/14/25 Dur: 3 days
Res:    

Tank F-2 Complete

Milestone Date: 1/14/25
ID: 69

Secure vents
Start:  1/7/25 ID:   67
Finish: 1/9/25 Dur: 3 days
Res:    
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Secure tower structure/platform access
Start:  1/10/25 ID:   88
Finish: 1/14/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  1/10/25 ID:   108
Finish: 1/14/25 Dur: 3 days
Res:    

Install spider hoist
Start:  12/11/24 ID:   117
Finish: 12/16/24 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  12/18/24 ID:   119
Finish: 12/24/24 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  12/25/24 ID:   120
Finish: 1/2/25 Dur: 7 days
Res:    

Tank cleaning
Start:  1/3/25 ID:   121
Finish: 2/27/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  2/28/25 ID:   122
Finish: 3/3/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  2/28/25 ID:   123
Finish: 3/4/25 Dur: 3 days
Res:    

Remove residual fuels and sludge
Start:  1/15/25 ID:   131
Finish: 1/28/25 Dur: 10 days
Res:    

Install vent fan 
Start:  1/29/25 ID:   132
Finish: 2/5/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  2/6/25 ID:   133
Finish: 2/14/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  2/17/25 ID:   134
Finish: 2/25/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  2/26/25 ID:   135
Finish: 3/26/25 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  3/27/25 ID:   136
Finish: 3/31/25 Dur: 3 days
Res:    

Install spider hoist
Start:  4/1/25 ID:   137
Finish: 4/4/25 Dur: 4 days
Res:    

Remove residual fuels and sludge
Start:  1/15/25 ID:   151
Finish: 1/28/25 Dur: 10 days
Res:    

Install vent fan 
Start:  1/29/25 ID:   152
Finish: 2/5/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  2/6/25 ID:   153
Finish: 2/14/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  2/17/25 ID:   154
Finish: 2/25/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  2/26/25 ID:   155
Finish: 3/26/25 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  3/27/25 ID:   156
Finish: 3/31/25 Dur: 3 days
Res:    

Install spider hoist
Start:  4/1/25 ID:   157
Finish: 4/4/25 Dur: 4 days
Res:    

Remove residual fuels and sludge
Start:  1/15/25 ID:   171
Finish: 1/28/25 Dur: 10 days
Res:    

Install vent fan 
Start:  1/29/25 ID:   172
Finish: 2/5/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  2/6/25 ID:   173
Finish: 2/14/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  2/17/25 ID:   174
Finish: 2/25/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  2/26/25 ID:   175
Finish: 3/26/25 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  3/27/25 ID:   176
Finish: 3/31/25 Dur: 3 days
Res:    

DOH Site Visit
Start:  3/6/25 ID:   126
Finish: 3/6/25 Dur: 1 day
Res:    

Structural assesment of Tank F-5
Start:  2/28/25 ID:   124
Finish: 3/3/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  12/17/24 ID:   118
Finish: 12/17/24 Dur: 1 day
Res:    

QA/QC 
Start:  3/4/25 ID:   125
Finish: 3/5/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  4/1/25 ID:   177
Finish: 4/1/25 Dur: 1 day
Res:    

Tank F-4 Complete

Milestone Date: 1/14/25
ID: 109

Tank F-3 Complete

Milestone Date: 1/14/25
ID: 89

Secure vents
Start:  1/7/25 ID:   87
Finish: 1/9/25 Dur: 3 days
Res:    

Secure vents
Start:  1/7/25 ID:   107
Finish: 1/9/25 Dur: 3 days
Res:    

Secure vents
Start:  3/7/25 ID:   127
Finish: 3/11/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  3/12/25 ID:   128
Finish: 3/14/25 Dur: 3 days
Res:    
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Remove Gauging
Start:  9/11/24 ID:   392
Finish: 9/11/24 Dur: 1 day
Res:    

Electrical LO / TO
Start:  9/12/24 ID:   393
Finish: 9/13/24 Dur: 2 days
Res:    

Tank/Nozzle Cleaning and Vapor Free
Start:  9/16/24 ID:   394
Finish: 9/18/24 Dur: 3 days
Res:    

Remove Gauging
Start:  9/27/24 ID:   400
Finish: 9/27/24 Dur: 1 day
Res:    

Electrical LO / TO
Start:  9/30/24 ID:   401
Finish: 10/1/24 Dur: 2 days
Res:    

Tank/Nozzle Cleaning and Vapor Free
Start:  10/2/24 ID:   402
Finish: 10/4/24 Dur: 3 days
Res:    

Mobilize for Ventilating Pipeline
Start:  12/2/24 ID:   426
Finish: 12/27/24 Dur: 20 days
Res:    

Remove LBP/Asbestos
Start:  12/30/24 ID:   427
Finish: 1/14/25 Dur: 12 days
Res:    

Run air compressors
Start:  1/15/25 ID:   428
Finish: 1/21/25 Dur: 5 days
Res:    

Cap/Blank Piping
Start:  1/22/25 ID:   429
Finish: 1/23/25 Dur: 2 days
Res:    

Tank F-ST3 complete

Milestone Date: 9/26/24
ID: 398

DOH Site Visit
Start:  9/23/24 ID:   396
Finish: 9/23/24 Dur: 1 day
Res:    

F-76 32" pipeline complete

Milestone Date: 1/23/25
ID: 432

DOH Site Visit
Start:  1/28/25 ID:   431
Finish: 1/28/25 Dur: 1 day
Res:    

QA/QC 
Start:  9/19/24 ID:   395
Finish: 9/20/24 Dur: 2 days
Res:    

QA/QC 
Start:  1/24/25 ID:   430
Finish: 1/27/25 Dur: 2 days
Res:    

Secure vents
Start:  9/24/24 ID:   397
Finish: 9/26/24 Dur: 3 days
Res:    
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Tank F-5 Complete

Milestone Date: 3/14/25
ID: 129

Inspect/repair the tower/catwalk, install lighting 
Start:  4/8/25 ID:   139
Finish: 4/14/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  4/15/25 ID:   140
Finish: 4/23/25 Dur: 7 days
Res:    

Tank cleaning
Start:  4/24/25 ID:   141
Finish: 6/18/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  6/19/25 ID:   142
Finish: 6/20/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  6/19/25 ID:   143
Finish: 6/23/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  7/1/25 ID:   148
Finish: 7/3/25 Dur: 3 days
Res:    

Tank F-6 Complete

Milestone Date: 6/30/25
ID: 149

Inspect/repair the tower/catwalk, install lighting 
Start:  4/8/25 ID:   159
Finish: 4/14/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  4/15/25 ID:   160
Finish: 4/23/25 Dur: 7 days
Res:    

Tank cleaning
Start:  4/24/25 ID:   161
Finish: 6/18/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  6/19/25 ID:   162
Finish: 6/20/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  6/19/25 ID:   163
Finish: 6/23/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  7/1/25 ID:   168
Finish: 7/3/25 Dur: 3 days
Res:    

Tank F-7 Complete

Milestone Date: 7/3/25
ID: 169

Install  spider hoist
Start:  4/2/25 ID:   178
Finish: 4/7/25 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  4/8/25 ID:   179
Finish: 4/14/25 Dur: 5 days
Res:    

Tank cleaning
Start:  4/24/25 ID:   181
Finish: 6/18/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  6/19/25 ID:   182
Finish: 6/20/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  6/19/25 ID:   183
Finish: 6/23/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  7/1/25 ID:   188
Finish: 7/3/25 Dur: 3 days
Res:    

Tank F-8 Complete

Milestone Date: 6/30/25
ID: 189

Remove residual fuels and sludge
Start:  3/17/25 ID:   191
Finish: 3/21/25 Dur: 5 days
Res:    

Install vent fan 
Start:  3/24/25 ID:   192
Finish: 3/31/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  4/1/25 ID:   193
Finish: 4/9/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  4/10/25 ID:   194
Finish: 4/18/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  4/21/25 ID:   195
Finish: 5/19/25 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  5/20/25 ID:   196
Finish: 5/22/25 Dur: 3 days
Res:    

Install spider hoist
Start:  5/23/25 ID:   197
Finish: 5/28/25 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  5/30/25 ID:   199
Finish: 6/5/25 Dur: 5 days
Res:    

Remove residual fuels and sludge
Start:  7/1/25 ID:   211
Finish: 7/14/25 Dur: 10 days
Res:    

DOH Site Visit
Start:  6/25/25 ID:   146
Finish: 6/25/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  6/25/25 ID:   166
Finish: 6/25/25 Dur: 1 day
Res:    

DOH site Visit
Start:  6/25/25 ID:   186
Finish: 6/25/25 Dur: 1 day
Res:    

Structural assesment of Tank F-6
Start:  6/19/25 ID:   144
Finish: 6/20/25 Dur: 2 days
Res:    

Structural assessment of Tank F-3
Start:  6/19/25 ID:   164
Finish: 6/20/25 Dur: 2 days
Res:    

Structural assesment of Tank F-8
Start:  6/19/25 ID:   184
Finish: 6/20/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  4/7/25 ID:   138
Finish: 4/7/25 Dur: 1 day
Res:    

QA/QC 
Start:  6/23/25 ID:   145
Finish: 6/24/25 Dur: 2 days
Res:    

obtain safe for hot work
Start:  4/7/25 ID:   158
Finish: 4/7/25 Dur: 1 day
Res:    

QA/QC 
Start:  6/23/25 ID:   165
Finish: 6/24/25 Dur: 2 days
Res:    

QA/QC 
Start:  6/23/25 ID:   185
Finish: 6/24/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  5/29/25 ID:   198
Finish: 5/29/25 Dur: 1 day
Res:    

Secure vents
Start:  6/26/25 ID:   147
Finish: 6/30/25 Dur: 3 days
Res:    

Secure vents
Start:  6/26/25 ID:   167
Finish: 6/30/25 Dur: 3 days
Res:    

Secure vents
Start:  6/26/25 ID:   187
Finish: 6/30/25 Dur: 3 days
Res:    

Install / test / certify boom system
Start:  4/15/25 ID:   180
Finish: 4/23/25 Dur: 7 days
Res:    
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Remove residual fuels and sludge
Start:  7/1/25 ID:   251
Finish: 7/14/25 Dur: 10 days
Res:    
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QA/QC 
Start:  10/7/24 ID:   403
Finish: 10/8/24 Dur: 2 days
Res:    

Tank F-ST4 complete

Milestone Date: 10/14/24
ID: 406

DOH Site Visit
Start:  10/9/24 ID:   404
Finish: 10/9/24 Dur: 1 day
Res:    

Secure vents
Start:  10/10/24 ID:   405
Finish: 10/14/24 Dur: 3 days
Res:    
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Install / test / certify boom system
Start:  6/6/25 ID:   200
Finish: 6/16/25 Dur: 7 days
Res:    

Tank cleaning
Start:  6/17/25 ID:   201
Finish: 8/11/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  8/12/25 ID:   202
Finish: 8/13/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  8/12/25 ID:   203
Finish: 8/14/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  8/22/25 ID:   208
Finish: 8/26/25 Dur: 3 days
Res:    

Tank F-9 Complete

Milestone Date: 8/26/25
ID: 209

Install vent fan 
Start:  7/15/25 ID:   212
Finish: 7/22/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  7/23/25 ID:   213
Finish: 7/31/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  8/1/25 ID:   214
Finish: 8/11/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  8/12/25 ID:   215
Finish: 9/9/25 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  9/10/25 ID:   216
Finish: 9/12/25 Dur: 3 days
Res:    

Install spider buggy and spider hoist
Start:  9/15/25 ID:   217
Finish: 9/18/25 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  9/22/25 ID:   219
Finish: 9/26/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  9/29/25 ID:   220
Finish: 10/7/25 Dur: 7 days
Res:    

Tank cleaning
Start:  10/8/25 ID:   221
Finish: 12/2/25 Dur: 40 days
Res:    

DOH Site Visit
Start:  8/18/25 ID:   206
Finish: 8/18/25 Dur: 1 day
Res:    

Structural assesment of Tank F-9
Start:  8/12/25 ID:   204
Finish: 8/13/25 Dur: 2 days
Res:    

QA/QC 
Start:  8/14/25 ID:   205
Finish: 8/15/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  9/19/25 ID:   218
Finish: 9/19/25 Dur: 1 day
Res:    

Secure vents
Start:  8/19/25 ID:   207
Finish: 8/21/25 Dur: 3 days
Res:    
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Remove residual fuels and sludge
Start:  7/4/25 ID:   231
Finish: 7/17/25 Dur: 10 days
Res:    

Install vent fan 
Start:  7/18/25 ID:   232
Finish: 7/25/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  7/28/25 ID:   233
Finish: 8/5/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  8/6/25 ID:   234
Finish: 8/14/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  8/15/25 ID:   235
Finish: 9/12/25 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  9/15/25 ID:   236
Finish: 9/17/25 Dur: 3 days
Res:    

Install spider buggy and spider hoist
Start:  9/18/25 ID:   237
Finish: 9/23/25 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  9/25/25 ID:   239
Finish: 10/1/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  10/2/25 ID:   240
Finish: 10/10/25 Dur: 7 days
Res:    

Install vent fan 
Start:  7/15/25 ID:   252
Finish: 7/22/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  7/23/25 ID:   253
Finish: 7/31/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  8/1/25 ID:   254
Finish: 8/11/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  8/12/25 ID:   255
Finish: 9/9/25 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  9/10/25 ID:   256
Finish: 9/12/25 Dur: 3 days
Res:    

Install spider hoist
Start:  9/15/25 ID:   257
Finish: 9/18/25 Dur: 4 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  9/22/25 ID:   259
Finish: 9/26/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  9/29/25 ID:   260
Finish: 10/7/25 Dur: 7 days
Res:    

Tank cleaning
Start:  10/8/25 ID:   261
Finish: 12/2/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  8/27/25 ID:   271
Finish: 8/28/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  8/29/25 ID:   272
Finish: 9/2/25 Dur: 3 days
Res:    

Obtain safe for hot work permit
Start:  9/24/25 ID:   238
Finish: 9/24/25 Dur: 1 day
Res:    

Obtain safe for hot work permit
Start:  9/19/25 ID:   258
Finish: 9/19/25 Dur: 1 day
Res:    
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Disconnect electrical systems
Start:  12/3/25 ID:   222
Finish: 12/4/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/3/25 ID:   223
Finish: 12/5/25 Dur: 3 days
Res:    

Tank F-10 Complete

Milestone Date: 12/17/25
ID: 229
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Secure tower structure/platform access
Start:  12/15/25 ID:   228
Finish: 12/17/25 Dur: 3 days
Res:    

Tank cleaning
Start:  10/13/25 ID:   241
Finish: 12/5/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  12/8/25 ID:   242
Finish: 12/9/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/8/25 ID:   243
Finish: 12/10/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  12/18/25 ID:   248
Finish: 12/22/25 Dur: 3 days
Res:    

Tank F-11 Complete

Milestone Date: 12/22/25
ID: 249

Disconnect electrical systems
Start:  12/3/25 ID:   262
Finish: 12/4/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/3/25 ID:   263
Finish: 12/5/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  12/15/25 ID:   268
Finish: 12/17/25 Dur: 3 days
Res:    

Tank F-12 Complete

Milestone Date: 12/17/25
ID: 269

Secure tower structure/platform access
Start:  9/10/25 ID:   277
Finish: 9/12/25 Dur: 3 days
Res:    

Tank F-13 Complete

Milestone Date: 9/12/25
ID: 278

Disconnect electrical systems
Start:  12/18/25 ID:   280
Finish: 12/19/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/22/25 ID:   281
Finish: 12/24/25 Dur: 3 days
Res:    

Remove residual fuels and sludge
Start:  12/23/25 ID:   289
Finish: 1/5/26 Dur: 10 days
Res:    

Install vent fan 
Start:  1/6/26 ID:   290
Finish: 1/13/26 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  1/14/26 ID:   291
Finish: 1/22/26 Dur: 7 days
Res:    

Remove residual fuels and sludge
Start:  12/18/25 ID:   309
Finish: 1/7/26 Dur: 15 days
Res:    

Install vent fan 
Start:  1/8/26 ID:   310
Finish: 1/15/26 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  1/16/26 ID:   311
Finish: 1/26/26 Dur: 7 days
Res:    

Install lower vent fan
Start:  1/27/26 ID:   312
Finish: 2/4/26 Dur: 7 days
Res:    

Disconnect electrical systems
Start:  9/15/25 ID:   329
Finish: 9/16/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  9/17/25 ID:   330
Finish: 9/19/25 Dur: 3 days
Res:    

DOH Site Visit
Start:  12/9/25 ID:   226
Finish: 12/9/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  12/12/25 ID:   246
Finish: 12/12/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  12/9/25 ID:   266
Finish: 12/9/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  9/9/25 ID:   275
Finish: 9/9/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  9/26/25 ID:   333
Finish: 9/26/25 Dur: 1 day
Res:    

Structural assesment of Tank F-10
Start:  12/3/25 ID:   224
Finish: 12/4/25 Dur: 2 days
Res:    

Structural assesment of Tank F-11
Start:  12/8/25 ID:   244
Finish: 12/9/25 Dur: 2 days
Res:    

Structural assesment of Tank F-12
Start:  12/3/25 ID:   264
Finish: 12/4/25 Dur: 2 days
Res:    

Structural assesment of Tank F-13
Start:  9/3/25 ID:   273
Finish: 9/4/25 Dur: 2 days
Res:    

Structural assesment of Tank F-14
Start:  12/25/25 ID:   282
Finish: 12/26/25 Dur: 2 days
Res:    

Structural assesment of Tank F-17
Start:  9/22/25 ID:   331
Finish: 9/23/25 Dur: 2 days
Res:    

QA/QC 
Start:  12/5/25 ID:   225
Finish: 12/8/25 Dur: 2 days
Res:    

QA/QC 
Start:  12/10/25 ID:   245
Finish: 12/11/25 Dur: 2 days
Res:    

QA/QC 
Start:  12/5/25 ID:   265
Finish: 12/8/25 Dur: 2 days
Res:    

QA/QC 
Start:  9/5/25 ID:   274
Finish: 9/8/25 Dur: 2 days
Res:    

QA/QC 
Start:  12/29/25 ID:   283
Finish: 12/30/25 Dur: 2 days
Res:    

QA/QC 
Start:  9/24/25 ID:   332
Finish: 9/25/25 Dur: 2 days
Res:    

Secure vents
Start:  12/10/25 ID:   227
Finish: 12/12/25 Dur: 3 days
Res:    

Secure vents
Start:  12/15/25 ID:   247
Finish: 12/17/25 Dur: 3 days
Res:    

Secure vents
Start:  12/10/25 ID:   267
Finish: 12/12/25 Dur: 3 days
Res:    

Secure vents
Start:  9/10/25 ID:   276
Finish: 9/12/25 Dur: 3 days
Res:    
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Secure tower structure/platform access
Start:  1/6/26 ID:   286
Finish: 1/8/26 Dur: 3 days
Res:    

Tank F-14 Complete

Milestone Date: 1/8/26
ID: 287

Install lower vent fan
Start:  1/23/26 ID:   292
Finish: 2/2/26 Dur: 7 days
Res:    

Operate ventilation system
Start:  2/3/26 ID:   293
Finish: 3/3/26 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  3/4/26 ID:   294
Finish: 3/6/26 Dur: 3 days
Res:    

Install spider hoist
Start:  3/9/26 ID:   295
Finish: 3/12/26 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  3/16/26 ID:   297
Finish: 3/20/26 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  3/23/26 ID:   298
Finish: 3/31/26 Dur: 7 days
Res:    

Tank cleaning
Start:  4/1/26 ID:   299
Finish: 5/26/26 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  5/27/26 ID:   300
Finish: 5/28/26 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  5/27/26 ID:   301
Finish: 5/29/26 Dur: 3 days
Res:    

Operate ventilation system
Start:  2/5/26 ID:   313
Finish: 3/5/26 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  3/6/26 ID:   314
Finish: 3/10/26 Dur: 3 days
Res:    

Install spider hoist
Start:  3/11/26 ID:   315
Finish: 3/16/26 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  3/18/26 ID:   317
Finish: 3/24/26 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  3/25/26 ID:   318
Finish: 4/2/26 Dur: 7 days
Res:    

Tank cleaning
Start:  4/3/26 ID:   319
Finish: 5/28/26 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  5/29/26 ID:   320
Finish: 6/1/26 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  5/29/26 ID:   321
Finish: 6/2/26 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  10/2/25 ID:   335
Finish: 10/6/25 Dur: 3 days
Res:    

Tank F-17 Complete

Milestone Date: 10/6/25
ID: 336

Disconnect electrical systems
Start:  1/9/26 ID:   338
Finish: 1/12/26 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  1/13/26 ID:   339
Finish: 1/15/26 Dur: 3 days
Res:    

DOH Site Visit
Start:  12/31/25 ID:   284
Finish: 12/31/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  6/4/26 ID:   324
Finish: 6/4/26 Dur: 1 day
Res:    

DOH Site Visit
Start:  1/22/26 ID:   342
Finish: 1/22/26 Dur: 1 day
Res:    

Structural assesment of Tank F-18
Start:  1/16/26 ID:   340
Finish: 1/19/26 Dur: 2 days
Res:    

Structural assesment of Tank F-15
Start:  5/27/26 ID:   302
Finish: 5/28/26 Dur: 2 days
Res:    

Structural assesment of Tank F-16
Start:  5/29/26 ID:   322
Finish: 6/1/26 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  3/13/26 ID:   296
Finish: 3/13/26 Dur: 1 day
Res:    

QA/QC 
Start:  5/29/26 ID:   303
Finish: 6/1/26 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  3/17/26 ID:   316
Finish: 3/17/26 Dur: 1 day
Res:    

QA/QC 
Start:  6/2/26 ID:   323
Finish: 6/3/26 Dur: 2 days
Res:    

QA/QC 
Start:  1/20/26 ID:   341
Finish: 1/21/26 Dur: 2 days
Res:    

Secure vents
Start:  1/1/26 ID:   285
Finish: 1/5/26 Dur: 3 days
Res:    

Secure vents
Start:  9/29/25 ID:   334
Finish: 10/1/25 Dur: 3 days
Res:    

Secure vents
Start:  1/23/26 ID:   343
Finish: 1/27/26 Dur: 3 days
Res:    
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Secure tower structure/platform access
Start:  6/8/26 ID:   306
Finish: 6/10/26 Dur: 3 days
Res:    

Tank F-15 Complete

Milestone Date: 6/10/26
ID: 307

Secure tower structure/platform access
Start:  6/10/26 ID:   326
Finish: 6/12/26 Dur: 3 days
Res:    

Tank F-16 Complete

Milestone Date: 6/12/26
ID: 327

Secure access to tower structure and platform
Start:  1/28/26 ID:   344
Finish: 1/30/26 Dur: 3 days
Res:    

Tank F-18 Complete

Milestone Date: 1/30/26
ID: 345

Disconnect electrical systems
Start:  6/11/26 ID:   347
Finish: 6/12/26 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  6/15/26 ID:   348
Finish: 6/17/26 Dur: 3 days
Res:    

Remove residual fuels and sludge
Start:  6/15/26 ID:   356
Finish: 6/26/26 Dur: 10 days
Res:    

Install vent fan 
Start:  6/29/26 ID:   357
Finish: 7/6/26 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  7/7/26 ID:   358
Finish: 7/15/26 Dur: 7 days
Res:    

Install lower vent fan
Start:  7/16/26 ID:   359
Finish: 7/24/26 Dur: 7 days
Res:    

Operate ventilation system
Start:  7/27/26 ID:   360
Finish: 8/24/26 Dur: 21 days
Res:    

Install life lines,lighting and inspect catwalk
Start:  8/25/26 ID:   361
Finish: 8/27/26 Dur: 3 days
Res:    

Install spider hoist
Start:  8/28/26 ID:   362
Finish: 9/2/26 Dur: 4 days
Res:    

DOH Site Visit
Start:  6/2/26 ID:   304
Finish: 6/2/26 Dur: 1 day
Res:    

DOH Site Visit
Start:  6/24/26 ID:   351
Finish: 6/24/26 Dur: 1 day
Res:    

Structural assesment of Tank F-19
Start:  6/18/26 ID:   349
Finish: 6/19/26 Dur: 2 days
Res:    

QA/QC 
Start:  6/22/26 ID:   350
Finish: 6/23/26 Dur: 2 days
Res:    

Secure vents
Start:  6/3/26 ID:   305
Finish: 6/5/26 Dur: 3 days
Res:    

Secure vents
Start:  6/5/26 ID:   325
Finish: 6/9/26 Dur: 3 days
Res:    

Secure vents
Start:  6/25/26 ID:   352
Finish: 6/29/26 Dur: 3 days
Res:    
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Secure tower structure/platform access
Start:  6/30/26 ID:   353
Finish: 7/2/26 Dur: 3 days
Res:    

Tank F-19 Complete

Milestone Date: 7/2/26
ID: 354

Inspect/repair the tower/catwalk, install lighting 
Start:  9/4/26 ID:   364
Finish: 9/10/26 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  9/11/26 ID:   365
Finish: 9/21/26 Dur: 7 days
Res:    

Tank cleaning
Start:  9/22/26 ID:   366
Finish: 11/16/26 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  11/17/26 ID:   367
Finish: 11/18/26 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  11/17/26 ID:   368
Finish: 11/19/26 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  11/27/26 ID:   373
Finish: 12/1/26 Dur: 3 days
Res:    

Tank F-20 Complete

Milestone Date: 12/1/26
ID: 374

DOH Site Visit
Start:  11/23/26 ID:   371
Finish: 11/23/26 Dur: 1 day
Res:    

Structural assesment of Tank F-20
Start:  11/17/26 ID:   369
Finish: 11/18/26 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  9/3/26 ID:   363
Finish: 9/3/26 Dur: 1 day
Res:    

QA/QC 
Start:  11/19/26 ID:   370
Finish: 11/20/26 Dur: 2 days
Res:    

Secure vents
Start:  11/24/26 ID:   372
Finish: 11/26/26 Dur: 3 days
Res:    
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Tank Closures Complete

Milestone Date: 12/1/26
ID: 407

Clean and close Sumps
Start:  12/2/26 ID:   442
Finish: 1/12/27 Dur: 30 days
Res:    

QA/QC 
Start:  1/13/27 ID:   443
Finish: 1/14/27 Dur: 2 days
Res:    

QA/QC Report
Start:  5/20/27 ID:   452
Finish: 5/21/27 Dur: 2 days
Res:    

DOH Site Visit
Start:  1/15/27 ID:   444
Finish: 1/15/27 Dur: 1 day
Res:    

Sump closure complete
Start:  1/18/27 ID:   445
Finish: 1/18/27 Dur: 1 day
Res:    

Closure notice
Start:  12/20/26 ID:   447
Finish: 1/18/27 Dur: 30 days
Res:    

Waste Management Operation cease
Start:  1/19/27 ID:   448
Finish: 1/19/27 Dur: 1 day
Res:    

Closure Complete Notice

Milestone Date: 2/19/27
ID: 450

Complete CAA Closure
Start:  1/20/27 ID:   449
Finish: 2/18/27 Dur: 30 days
Res:    
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Press Release - UST Closure 
Complete

Milestone Date: 8/16/27
ID: 23
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UST Closure Assessment Report
Start:  5/24/27 ID:   453
Finish: 8/13/27 Dur: 60 days
Res:    

DOH Approval of UST Closure
Start:  8/16/27 ID:   454
Finish: 12/17/27 Dur: 90 days
Res:    

task TDB
Start:  12/20/27 ID:   456
Finish: 12/20/27 Dur: 1 day
Res:    
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