Close Tank F-8
Start: Wed 1/15/25
ID: 170
Finish: Thu 7/3/25 Dur: 122 days
Comp: 0%

Close Tank F-10
Start: Tue 7/1/25 ID: 210
Finish: Wed 12/17/25 Dur: 122 days
Comp: 0%

Close Tank F-7
Start: Wed 1/15/25
ID: 150
Finish: Thu 7/3/25 Dur: 122 days
Comp: 0%

Close Tank F-5
Start: Thu 9/26/24 ID: 110
Finish: Fri 3/14/25 Dur: 122 days
Comp: 0%

Close Tank F-9
Start: Mon 3/17/25 ID: 190
Finish: Tue 8/26/25 Dur: 117 days
Comp: 0%

Close Tank F-6
Start: Wed 1/15/25
ID: 130
Finish: Thu 7/3/25 Dur: 122 days
Comp: 0%

Close Tank F-3
Start: Fri 8/2/24 ID: 70
Finish: Tue 1/14/25 Dur: 118 days
Comp: 0%

Close Tank F-4
Start: Fri 8/2/24 ID: 90
Finish: Tue 1/14/25 Dur: 118 days
Comp: 0%
Close Tank F-ST2
Start: Thu 8/22/24 ID: 383
Finish: Tue 9/10/24
Dur: 14 days
Comp: 0%

Close Tank F-ST6
Start: Thu 9/11/24 ID: 391
Finish: Thu 9/26/24
Dur: 14 days
Comp: 0%

Close JP-5 18" Pipeline
Start: Tue 8/6/24 ID: 409
Finish: Wed 10/2/24
Dur: 42 days
Comp: 0%

Close F-24 16" Pipeline
Start: Thu 10/3/24 ID: 417
Finish: Fri 11/29/24
Dur: 42 days
Comp: 0%

Site Assessment reports and plans
Start: Tue 8/1/23 ID: 433
Finish: Mon 2/3/25
Dur: 394 days
Comp: 0%

Existing Data Evaluation Report
Milestone Date: 8/1/23
ID: 434

Data Gap Analysis Report
Milestone Date: 9/1/23
ID: 435

Sampling and Analytical Program
Milestone Date: 11/1/23
ID: 436

CSM Development and Update Plan
Milestone Date: 4/1/24
ID: 437

Groundwater Model Update Report
Milestone Date: 9/2/24
ID: 438

Site Investigation Report
Milestone Date: 1/2/25
ID: 439

Sentinel Well Update Plan
Milestone Date: 2/3/25
ID: 440

Close Tank F-ST4
Start: Fri 9/27/24 ID: 399
Finish: Mon 10/14/24
Dur: 12 days
Comp: 0%

Close Tank F-ST3
Start: Wed 9/11/24
Finish: Thu 9/26/24
Dur: 12 days
Comp: 0%

Closure Reports
Start: Thu 5/20/27 ID: 451
Finish: Fri 12/17/27
Dur: 152 days
Comp: 0%

Hazadous Waste Accumulation Area Closure phase
Start: Sun 12/20/26
Finish: Wed 5/19/27
Dur: 108 days
Comp: 0%

Close Sumps
Start: Wed 12/2/26
Finish: Mon 1/18/27
Dur: 34 days
Comp: 0%

Close F-76 32" Pipeline
Start: Mon 12/2/24
Finish: Tue 1/28/25
Dur: 42 days
Comp: 0%

Post Closure phase
Start: Mon 12/20/27
Finish: Mon 12/20/27
Dur: 1 day
Comp: 0%
<table>
<thead>
<tr>
<th>Task Description</th>
<th>Start Date</th>
<th>ID</th>
<th>Finish Date</th>
<th>Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>Remove residual fuels and sludge</td>
<td>8/2/24</td>
<td>71</td>
<td>8/11/24</td>
<td>10 days</td>
</tr>
<tr>
<td>Install vent fan</td>
<td>8/12/24</td>
<td>72</td>
<td>8/19/24</td>
<td>6 days</td>
</tr>
<tr>
<td>Remove manway cover and install vent fans</td>
<td>8/20/24</td>
<td>73</td>
<td>8/28/24</td>
<td>7 days</td>
</tr>
<tr>
<td>Install lower vent fan</td>
<td>8/29/24</td>
<td>74</td>
<td>9/6/24</td>
<td>7 days</td>
</tr>
<tr>
<td>Install vent fan</td>
<td>8/12/24</td>
<td>92</td>
<td>8/19/24</td>
<td>6 days</td>
</tr>
<tr>
<td>Remove residual fuels and sludge</td>
<td>8/2/24</td>
<td>91</td>
<td>8/11/24</td>
<td>10 days</td>
</tr>
<tr>
<td>Remove manway cover and install vent fans</td>
<td>8/20/24</td>
<td>93</td>
<td>8/28/24</td>
<td>7 days</td>
</tr>
<tr>
<td>Install lower vent fan</td>
<td>8/29/24</td>
<td>94</td>
<td>9/6/24</td>
<td>7 days</td>
</tr>
</tbody>
</table>
Remove Gauging
Start: 8/6/24 ID: 376
Finish: 8/6/24 Dur: 1 day
Res:

Electrical LO / TO
Start: 8/7/24 ID: 377
Finish: 8/8/24 Dur: 2 days
Res:

Tank/Nozzle Cleaning and Vapor Free
Start: 8/9/24 ID: 378
Finish: 8/13/24 Dur: 3 days
Res:

QA/QC
Start: 8/14/24 ID: 379
Finish: 8/15/24 Dur: 2 days
Res:
<table>
<thead>
<tr>
<th>Task</th>
<th>Description</th>
<th>Start Date</th>
<th>Finish Date</th>
<th>Duration</th>
<th>Responsible Party</th>
</tr>
</thead>
<tbody>
<tr>
<td>Tank F-1 Complete</td>
<td></td>
<td>9/25/24</td>
<td>9/25/24</td>
<td>0 days</td>
<td></td>
</tr>
<tr>
<td>Operate ventilation system</td>
<td></td>
<td>9/9/24</td>
<td>10/7/24</td>
<td>21 days</td>
<td></td>
</tr>
<tr>
<td>Install life lines, lighting and inspect catwalk</td>
<td></td>
<td>10/8/24</td>
<td>10/10/24</td>
<td>3 days</td>
<td></td>
</tr>
<tr>
<td>Install spider hoist</td>
<td></td>
<td>10/11/24</td>
<td>10/16/24</td>
<td>4 days</td>
<td></td>
</tr>
<tr>
<td>Inspect/repair the tower/catwalk, install lighting</td>
<td></td>
<td>10/18/24</td>
<td>10/24/24</td>
<td>5 days</td>
<td></td>
</tr>
<tr>
<td>Install / test / certify boom system</td>
<td></td>
<td>10/25/24</td>
<td>11/4/24</td>
<td>7 days</td>
<td></td>
</tr>
<tr>
<td>Tank cleaning</td>
<td></td>
<td>11/5/24</td>
<td>12/30/24</td>
<td>40 days</td>
<td></td>
</tr>
<tr>
<td>Disconnect electrical systems</td>
<td></td>
<td>12/31/24</td>
<td>1/1/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>Modify tank drain/FOR line monitoring system</td>
<td></td>
<td>12/31/24</td>
<td>1/2/25</td>
<td>3 days</td>
<td></td>
</tr>
<tr>
<td>DOH Site Visit</td>
<td></td>
<td>9/17/24</td>
<td>9/17/24</td>
<td>1 day</td>
<td></td>
</tr>
<tr>
<td>DOH Site Visit</td>
<td></td>
<td>1/6/25</td>
<td>1/6/25</td>
<td>1 day</td>
<td></td>
</tr>
<tr>
<td>Structural assessment of Tank F-2</td>
<td></td>
<td>12/31/24</td>
<td>1/1/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>Obtain safe for hot work permit</td>
<td></td>
<td>10/17/24</td>
<td>10/17/24</td>
<td>1 day</td>
<td></td>
</tr>
<tr>
<td>QA/QC</td>
<td></td>
<td>1/2/25</td>
<td>1/3/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>Task Description</td>
<td>Start Date</td>
<td>ID</td>
<td>Duration</td>
<td>Finish Date</td>
<td></td>
</tr>
<tr>
<td>----------------------------------</td>
<td>------------</td>
<td>-----</td>
<td>----------</td>
<td>-------------</td>
<td></td>
</tr>
<tr>
<td>Operate ventilation system</td>
<td>9/9/24</td>
<td>75</td>
<td>21 days</td>
<td>10/7/24</td>
<td></td>
</tr>
<tr>
<td>Install life lines, lighting and inspect catwalk</td>
<td>10/8/24</td>
<td>76</td>
<td>3 days</td>
<td>10/10/24</td>
<td></td>
</tr>
<tr>
<td>Install spider hoist</td>
<td>10/11/24</td>
<td>77</td>
<td>4 days</td>
<td>10/16/24</td>
<td></td>
</tr>
<tr>
<td>Inspect/repair the tower/catwalk, install lighting</td>
<td>10/18/24</td>
<td>79</td>
<td>5 days</td>
<td>10/24/24</td>
<td></td>
</tr>
<tr>
<td>Install / test / certify boom system</td>
<td>10/25/24</td>
<td>80</td>
<td>7 days</td>
<td>11/4/24</td>
<td></td>
</tr>
<tr>
<td>Tank cleaning</td>
<td>11/5/24</td>
<td>81</td>
<td>40 days</td>
<td>12/30/24</td>
<td></td>
</tr>
<tr>
<td>Disconnect electrical systems</td>
<td>12/31/24</td>
<td>82</td>
<td>2 days</td>
<td>1/1/25</td>
<td></td>
</tr>
<tr>
<td>Modify tank drain/FOR line monitoring system</td>
<td>12/31/24</td>
<td>83</td>
<td>3 days</td>
<td>1/2/25</td>
<td></td>
</tr>
<tr>
<td>Remove residual fuels and sludge</td>
<td>9/26/24</td>
<td>111</td>
<td>10 days</td>
<td>10/9/24</td>
<td></td>
</tr>
<tr>
<td>Install vent fan</td>
<td>10/10/24</td>
<td>112</td>
<td>6 days</td>
<td>10/17/24</td>
<td></td>
</tr>
<tr>
<td>Remove manway cover and install vent fans</td>
<td>10/18/24</td>
<td>113</td>
<td>7 days</td>
<td>10/28/24</td>
<td></td>
</tr>
<tr>
<td>Install lower vent fan</td>
<td>10/29/24</td>
<td>114</td>
<td>7 days</td>
<td>11/6/24</td>
<td></td>
</tr>
<tr>
<td>Operate ventilation system</td>
<td>11/7/24</td>
<td>115</td>
<td>21 days</td>
<td>12/5/24</td>
<td></td>
</tr>
<tr>
<td>Install life lines, lighting and inspect catwalk</td>
<td>12/6/24</td>
<td>116</td>
<td>3 days</td>
<td>12/10/24</td>
<td></td>
</tr>
<tr>
<td>DOH site Visit</td>
<td>1/6/25</td>
<td>86</td>
<td>1 day</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Structural assessment of Tank F-3</td>
<td>12/31/24</td>
<td>84</td>
<td>2 days</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Structural assessment of Tank F-4</td>
<td>12/31/24</td>
<td>104</td>
<td>2 days</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Obtain safe for hot work permit</td>
<td>10/17/24</td>
<td>78</td>
<td>1 day</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Obtain safe for hot work permit</td>
<td>10/17/24</td>
<td>98</td>
<td>1 day</td>
<td></td>
<td></td>
</tr>
<tr>
<td>QA/QC</td>
<td>1/2/25</td>
<td>105</td>
<td>2 days</td>
<td></td>
<td></td>
</tr>
<tr>
<td>QA/QC</td>
<td>1/2/25</td>
<td>85</td>
<td>2 days</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Remove Gauging
Start: 8/22/24 ID: 384
Finish: 8/22/24 Dur: 1 day
Res:

Electrical LO / TO
Start: 8/23/24 ID: 385
Finish: 8/26/24 Dur: 2 days
Res:

Tank/Nozzle Cleaning and Vapor Free
Start: 8/27/24 ID: 386
Finish: 8/29/24 Dur: 3 days
Res:

Mobilize for Ventilating Pipeline
Start: 10/3/24 ID: 418
Finish: 10/30/24 Dur: 20 days
Res:

Run air compressors
Start: 11/18/24 ID: 420
Finish: 11/22/24 Dur: 5 days
Res:

Cap/Blank Piping
Start: 11/25/24 ID: 421
Finish: 11/26/24 Dur: 2 days
Res:

Tank F-ST2 complete
Milestone Date: 9/10/24 ID: 390
Res:

DOH Site Visit
Start: 9/3/24 ID: 388
Finish: 9/5/24 Dur: 3 days
Res:

JP-5 18” pipeline complete
Milestone Date: 10/2/24 ID: 416
Res:

DOH Site Visit
Start: 10/2/24 ID: 415
Finish: 10/2/24 Dur: 1 day
Res:

F-24 16” pipeline complete
Milestone Date: 11/29/24 ID: 424
Res:

QA/QC
Start: 8/30/24 ID: 387
Finish: 9/2/24 Dur: 2 days
Res:

QA/QC
Start: 9/30/24 ID: 414
Finish: 10/1/24 Dur: 2 days
Res:

QA/QC
Start: 11/27/24 ID: 422
Finish: 11/28/24 Dur: 2 days
Res:

Secure vents
Start: 9/6/24 ID: 389
Finish: 9/10/24 Dur: 3 days
Res:

Remove LBP/Asbestos
Start: 10/31/24 ID: 419
Finish: 11/15/24 Dur: 12 days
Res:

Tank F-ST2 complete
Milestone Date: 9/10/24 ID: 390
Res:

DOH Site Visit
Start: 9/3/24 ID: 388
Finish: 9/5/24 Dur: 3 days
Res:

JP-5 18” pipeline complete
Milestone Date: 10/2/24 ID: 416
Res:

DOH Site Visit
Start: 10/2/24 ID: 415
Finish: 10/2/24 Dur: 1 day
Res:

F-24 16” pipeline complete
Milestone Date: 11/29/24 ID: 424
Res:

QA/QC
Start: 8/30/24 ID: 387
Finish: 9/2/24 Dur: 2 days
Res:

QA/QC
Start: 9/30/24 ID: 414
Finish: 10/1/24 Dur: 2 days
Res:

QA/QC
Start: 11/27/24 ID: 422
Finish: 11/28/24 Dur: 2 days
Res:

Secure vents
Start: 9/6/24 ID: 389
Finish: 9/10/24 Dur: 3 days
Res:
Remove residual fuels and sludge

Start: 7/1/25  ID:   251
Finish: 7/14/25  Dur: 10 days
<table>
<thead>
<tr>
<th>Task Description</th>
<th>Start Date</th>
<th>ID</th>
<th>Finish Date</th>
<th>Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>Remove residual fuel and sludge</td>
<td>7/4/25</td>
<td>231</td>
<td>7/17/25</td>
<td>10 days</td>
</tr>
<tr>
<td>Install vent fan</td>
<td>7/18/25</td>
<td>232</td>
<td>7/25/25</td>
<td>6 days</td>
</tr>
<tr>
<td>Remove manway cover and install vent fans</td>
<td>7/28/25</td>
<td>233</td>
<td>8/5/25</td>
<td>7 days</td>
</tr>
<tr>
<td>Install lower vent fan</td>
<td>8/6/25</td>
<td>234</td>
<td>8/14/25</td>
<td>7 days</td>
</tr>
<tr>
<td>Operate ventilation system</td>
<td>8/15/25</td>
<td>235</td>
<td>9/12/25</td>
<td>21 days</td>
</tr>
<tr>
<td>Install life lines, lighting and inspect catwalk</td>
<td>9/10/25</td>
<td>236</td>
<td>9/12/25</td>
<td>3 days</td>
</tr>
<tr>
<td>Install spider buggy and spider hoist</td>
<td>9/19/25</td>
<td>237</td>
<td>9/23/25</td>
<td>4 days</td>
</tr>
<tr>
<td>Inspect/repair the tower/catwalk, install lighting</td>
<td>9/25/25</td>
<td>239</td>
<td>10/1/25</td>
<td>5 days</td>
</tr>
<tr>
<td>Install / test / certify boom system</td>
<td>10/2/25</td>
<td>240</td>
<td>10/10/25</td>
<td>7 days</td>
</tr>
<tr>
<td>Tank cleaning</td>
<td>10/8/25</td>
<td>261</td>
<td>12/2/25</td>
<td>40 days</td>
</tr>
<tr>
<td>Disconnect electrical systems</td>
<td>8/27/25</td>
<td>271</td>
<td>8/28/25</td>
<td>2 days</td>
</tr>
<tr>
<td>Modify tank drain/FOR line monitoring system</td>
<td>8/29/25</td>
<td>272</td>
<td>9/2/25</td>
<td>3 days</td>
</tr>
<tr>
<td>Obtain safe for hot work permit</td>
<td>9/24/25</td>
<td>238</td>
<td>9/24/25</td>
<td>1 day</td>
</tr>
<tr>
<td>Obtain safe for hot work permit</td>
<td>9/19/25</td>
<td>258</td>
<td>9/19/25</td>
<td>1 day</td>
</tr>
<tr>
<td>Task ID</td>
<td>Start Date</td>
<td>Finish Date</td>
<td>Duration</td>
<td>Resource</td>
</tr>
<tr>
<td>----------</td>
<td>------------</td>
<td>-------------</td>
<td>----------</td>
<td>----------</td>
</tr>
<tr>
<td>224</td>
<td>12/3/25</td>
<td>12/4/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>244</td>
<td>12/8/25</td>
<td>12/9/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>264</td>
<td>12/3/25</td>
<td>12/4/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>273</td>
<td>9/3/25</td>
<td>9/4/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>282</td>
<td>12/25/25</td>
<td>12/26/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>331</td>
<td>9/22/25</td>
<td>9/23/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>225</td>
<td>12/5/25</td>
<td>12/8/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>245</td>
<td>12/10/25</td>
<td>12/11/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>265</td>
<td>12/5/25</td>
<td>12/8/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>274</td>
<td>9/5/25</td>
<td>9/8/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>283</td>
<td>12/29/25</td>
<td>12/30/25</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>226</td>
<td>12/9/25</td>
<td>12/9/25</td>
<td>1 day</td>
<td></td>
</tr>
<tr>
<td>246</td>
<td>12/12/25</td>
<td>12/12/25</td>
<td>1 day</td>
<td></td>
</tr>
<tr>
<td>266</td>
<td>12/9/25</td>
<td>12/9/25</td>
<td>1 day</td>
<td></td>
</tr>
<tr>
<td>275</td>
<td>9/9/25</td>
<td>9/9/25</td>
<td>1 day</td>
<td></td>
</tr>
<tr>
<td>332</td>
<td>9/24/25</td>
<td>9/25/25</td>
<td>1 day</td>
<td></td>
</tr>
</tbody>
</table>
Secure tower structure/platform access
Start: 1/6/26  ID: 286
Finish: 1/8/26  Dur: 3 days
Res:
Tank F-14 Complete
Milestone Date: 1/8/26  ID: 287
Install lower vent fan
Start: 1/23/26  ID: 292
Finish: 2/2/26  Dur: 7 days
Res:
Operate ventilation system
Start: 2/3/26  ID: 293
Finish: 3/3/26  Dur: 21 days
Res:
Install life lines, lighting and inspect catwalk
Start: 3/4/26  ID: 294
Finish: 3/6/26  Dur: 3 days
Res:
Install spider hoist
Start: 3/9/26  ID: 295
Finish: 3/12/26  Dur: 4 days
Res:
Inspect/repair the tower/catwalk, install lighting
Start: 3/16/26  ID: 297
Finish: 3/20/26  Dur: 5 days
Res:
Install / test / certify boom system
Start: 3/23/26  ID: 298
Finish: 3/31/26  Dur: 7 days
Res:
Tank cleaning
Start: 4/1/26  ID: 299
Finish: 5/26/26  Dur: 40 days
Res:
Disconnect electrical systems
Start: 5/27/26  ID: 300
Finish: 5/28/26  Dur: 2 days
Res:
Modify tank drain/FOR line monitoring system
Start: 5/27/26  ID: 301
Finish: 6/2/26  Dur: 3 days
Res:
Operate ventilation system
Start: 2/5/26  ID: 313
Finish: 3/5/26  Dur: 21 days
Res:
Install life lines, lighting and inspect catwalk
Start: 3/6/26  ID: 314
Finish: 3/10/26  Dur: 3 days
Res:
Install spider hoist
Start: 3/11/26  ID: 315
Finish: 3/16/26  Dur: 4 days
Res:
Inspect/repair the tower/catwalk, install lighting
Start: 3/18/26  ID: 317
Finish: 3/24/26  Dur: 5 days
Res:
Install / test / certify boom system
Start: 3/25/26  ID: 318
Finish: 4/2/26  Dur: 7 days
Res:
Tank cleaning
Start: 4/3/26  ID: 319
Finish: 5/28/26  Dur: 40 days
Res:
Disconnect electrical systems
Start: 5/29/26  ID: 320
Finish: 6/1/26  Dur: 2 days
Res:
Modify tank drain/FOR line monitoring system
Start: 5/29/26  ID: 322
Finish: 6/2/26  Dur: 2 days
Res:
Secure tower structure/platform access
Start: 6/8/26 ID: 306
Finish: 6/10/26 Dur: 3 days
Res:

Tank F-15 Complete
Milestone Date: 6/10/26
ID: 307

Secure tower structure/platform access
Start: 6/10/26 ID: 326
Finish: 6/12/26 Dur: 3 days
Res:

Tank F-16 Complete
Milestone Date: 6/12/26
ID: 327

Secure access to tower structure and platform
Start: 1/28/26 ID: 344
Finish: 1/30/26 Dur: 3 days
Res:

Tank F-18 Complete
Milestone Date: 1/30/26
ID: 345

Disconnect electrical systems
Start: 6/11/26 ID: 347
Finish: 6/12/26 Dur: 2 days
Res:

Modify tank drain/FOR line monitoring system
Start: 6/15/26 ID: 348
Finish: 6/17/26 Dur: 3 days
Res:

Remove residual fuels and sludge
Start: 6/15/26 ID: 356
Finish: 6/26/26 Dur: 10 days
Res:

Install vent fan
Start: 6/29/26 ID: 357
Finish: 7/6/26 Dur: 6 days
Res:

Remove manway cover and install vent fans
Start: 7/7/26 ID: 358
Finish: 7/15/26 Dur: 7 days
Res:

Install lower vent fan
Start: 7/16/26 ID: 359
Finish: 7/24/26 Dur: 7 days
Res:

Operate ventilation system
Start: 7/27/26 ID: 360
Finish: 8/24/26 Dur: 21 days
Res:

Install life lines, lighting and inspect catwalk
Start: 8/25/26 ID: 361
Finish: 8/27/26 Dur: 3 days
Res:

Install spider hoist
Start: 8/28/26 ID: 362
Finish: 9/2/26 Dur: 4 days
Res:

DOH Site Visit
Start: 6/2/26 ID: 304
Finish: 6/2/26 Dur: 1 day
Res:

DOH Site Visit
Start: 6/24/26 ID: 351
Finish: 6/24/26 Dur: 1 day
Res:

Structural assessment of Tank F-19
Start: 6/18/26 ID: 349
Finish: 6/19/26 Dur: 2 days
Res:

QA/QC
Start: 6/22/26 ID: 350
Finish: 6/23/26 Dur: 2 days
Res:

Secure vents
Start: 6/3/26 ID: 305
Finish: 6/5/26 Dur: 3 days
Res:

Secure vents
Start: 6/5/26 ID: 325
Finish: 6/9/26 Dur: 3 days
Res:

Secure vents
Start: 6/25/26 ID: 352
Finish: 6/29/26 Dur: 3 days
Res:
<table>
<thead>
<tr>
<th>Task</th>
<th>Start Date</th>
<th>End Date</th>
<th>Duration</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>Secure tower structure/platform access</td>
<td>6/30/26</td>
<td>7/2/26</td>
<td>3 days</td>
<td></td>
</tr>
<tr>
<td>Tank F-19 Complete</td>
<td>7/2/26</td>
<td>7/2/26</td>
<td>0 days</td>
<td></td>
</tr>
<tr>
<td>Inspect/repair the tower/catwalk, install</td>
<td>9/4/26</td>
<td>9/10/26</td>
<td>5 days</td>
<td></td>
</tr>
<tr>
<td>Install/TEST system</td>
<td>9/11/26</td>
<td>9/21/26</td>
<td>7 days</td>
<td></td>
</tr>
<tr>
<td>Tank cleaning</td>
<td>9/22/26</td>
<td>11/16/26</td>
<td>40 days</td>
<td></td>
</tr>
<tr>
<td>Disconnect electrical systems</td>
<td>11/17/26</td>
<td>11/18/26</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>Modify tank drain/FOR line monitoring</td>
<td>11/17/26</td>
<td>11/19/26</td>
<td>3 days</td>
<td></td>
</tr>
<tr>
<td>Tank F-20 Complete</td>
<td>11/27/26</td>
<td>12/1/26</td>
<td>3 days</td>
<td></td>
</tr>
<tr>
<td>DOH Site Visit</td>
<td>11/23/26</td>
<td>11/23/26</td>
<td>1 day</td>
<td></td>
</tr>
<tr>
<td>Structural assessment of Tank F-20</td>
<td>11/17/26</td>
<td>11/18/26</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>SSS/PF</td>
<td>11/17/26</td>
<td>11/18/26</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>BHP Shut Box</td>
<td>11/17/26</td>
<td>11/18/26</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>Rebar unions</td>
<td>11/17/26</td>
<td>11/18/26</td>
<td>2 days</td>
<td></td>
</tr>
<tr>
<td>Tenon lower structure/platform access</td>
<td>11/24/26</td>
<td>11/26/26</td>
<td>3 days</td>
<td></td>
</tr>
</tbody>
</table>
UST Closure Assessment Report
Start: 5/24/27 ID: 453
Finish: 8/13/27 Dur: 60 days
Res:

DOH Approval of UST Closure
Start: 8/16/27 ID: 454
Finish: 12/17/27 Dur: 90 days
Res:

Task TDB
Start: 12/20/27 ID: 456
Finish: 12/20/27 Dur: 1 day
Res: