



























ID	Task Name	2023			2024			2025			2026			2027			2028										
		Ma	Ap	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
288	<b>6.16 Close Tank F-15</b>																										
289	6.16.1 Remove residual fuels and sludge																										
290	6.16.2 Install vent fan																										
291	6.16.3 Remove manway cover and install vent fans																										
292	6.16.4 Install lower vent fan																										
293	6.16.5 Operate ventilation system																										
294	6.16.6 Install life lines,lighting and inspect catwalk																										
295	6.16.7 Install spider hoist																										
296	6.16.8 Obtain safe for hot work permit																										
297	6.16.9 Inspect/repair the tower/catwalk, install lighting																										
298	6.16.10 Install / test / certify boom system																										
299	6.16.11 Tank cleaning																										
300	6.16.12 Disconnect electrical systems																										
301	6.16.13 Modify tank drain/FOR line monitoring system																										
302	6.16.14 Structural assesment of Tank F-15																										
303	6.16.15 QA/QC																										
304	6.16.16 DOH Site Visit																										
305	6.16.17 Secure vents																										
306	6.16.18 Secure tower structure/platform access																										
307	6.16.19 Tank F-15 Complete																										
308	<b>6.17 Close Tank F-16</b>																										
309	6.17.1 Remove residual fuels and sludge																										
310	6.17.2 Install vent fan																										
311	6.17.3 Remove manway cover and install vent fans																										

















