
ID Task Name

0 RHBSF Tank & Pipeline Closure Gantt Chart 

1 1 Planning and Approval phase

2 1.1 Original Closure plan submittal

3 1.2 DOH comments on Closure Plan Received

4 1.3 EPA comments on closure plan

5 1.4 Notice of Intent to Close USTs

6 1.5 Evaluation of closure alternatives

7 1.6 EPA / DOH Comments on Closure Alternates

8 1.7 NEPA Compliance for Defueling

9 1.8 Submit Final Closure Alternates Report

10 1.9 Structural analysis for close in place alternate

11 1.10 Acquisition Strategy Planning Begins

12 1.11 Closure plan supplement 1

13 1.12 DOH comments on Closure Plan Supplement 1

14 1.13 Closure plan supplement 2 (if required)

15 1.14 Final Closure Plan submittal

16 1.15 DOH Closure Plan Preliminary Concurrence (prior to contractor 
approval)

17 1.16 DOH Closure Plan final concurrence (including contractor plan)

18 2 Public Engagement phase

19 2.1 Press Release - Initial

20 2.2 Public Stakeholder Engagement - Closure Plan

Planning and Approval phase

11/1

DOH comments on Closure Plan Received

EPA comments on closure plan

12/1

Evaluation of closure alternatives

EPA / DOH Comments on Closure Alternates

NEPA Compliance for Defueling

Submit Final Closure Alternates Report

Structural analysis for close in place alternate

Acquisition Strategy Planning Begins

Closure plan supplement 1

DOH comments on Closure Plan Supplement 1

Closure plan supplement 2 (if required)

Final Closure Plan submittal

DOH Closure Plan Preliminary Concurrence (prior to contractor approval)

DOH Closure Plan final concurrence (including contractor plan)

Public Engagement phase

11/1

11/30
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ID Task Name

21 2.3 Public Stakeholder Engagement - Beneficial Use

22 2.4 Press Release - Beneficial Use

23 2.5 Press Release - DoH Concurrence

24 2.6 Public Stakeholder Engagement - DoH Concurrence continuation

25 2.7 Public Stakeholder Engagement- General

26 2.8 Press Release - Contractor Award

27 2.9 Press Release - JTF to Navy transfer

28 2.10 Press Release - UST Closure Complete

29 3 Contract Award phase

30 3.1 Contract solicitation

31 3.2 Contract Award - Closure Plan Contractor

32 3.3 Contract security clearance and pre submittal approval

33 4 Defueling phase

34 4.1 Defueling Complete

35 4.2 Notice of Official transfer

36 5 Environmental Protection phase

37 5.1 EPP Plan Approval

38 5.2 HW Contingency Plan Approval

39 6 Tank Closure phase

40 6.1 Setup and Notification

41 6.1.1 Mobilize for Tank Closure

4/1

4/10

8/13

7/1

11/30

10/19

6/28

11/17

Contract Award phase

Contract solicitation

10/19

Contract security clearance and pre submittal approval

6/28

6/28

6/28

Environmental Protection phase

EPP Plan Approval

HW Contingency Plan Approval

Tank Closure phase

Setup and Notification

Mobilize for Tank Closure
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ID Task Name

42 6.1.2 Waste Management Operation start

43 6.1.3 Install temporary ventilation

44 6.1.4 Seven Day UST closure Notice

45 6.2 Close Tank F-1

46 6.2.1 UV Visual Endpoint  Inspection and Recleaning as Needed

47 6.2.2 Disconnect unneeded electrical systems

48 6.2.3 Modify tank drain/FOR line monitoring system

49 6.2.4 Structural assessment of Tank F-1

50 6.2.5 QA/QC 

51 6.2.6 DOH Site Visit

52 6.2.7 Secure vents

53 6.2.8 Secure tower structure/platform access

54 6.2.9 Tank F-1 Complete

55 6.3 Close Tank F-2

56 6.3.1 Remove residual fuels and sludge

57 6.3.2 Install vent fan 

58 6.3.3 Remove manway cover and install vent fans

59 6.3.4 Install lower vent fan

60 6.3.5 Operate ventilation system

61 6.3.6 Install life lines, lighting and inspect catwalk

62 6.3.7 Install spider hoist

Waste Management Operation start

Install temporary ventilation

8/19

Close Tank F-1

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect unneeded electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-1

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

9/16

Close Tank F-2

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
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ID Task Name

63 6.3.8 Obtain safe for hot work permit

64 6.3.9 Inspect/repair the tower/catwalk, install lighting 

65 6.3.10 Install / test / certify boom system

66 6.3.11 Tank cleaning

67 6.3.12 UV Visual Endpoint  Inspection and Recleaning as Needed

68 6.3.13 Disconnect electrical systems

69 6.3.14 Modify tank drain/FOR line monitoring system

70 6.3.15 Structural assessment of Tank F-2

71 6.3.16 QA/QC 

72 6.3.17 DOH Site Visit

73 6.3.18 Secure vents

74 6.3.19 Secure tower structure/platform access

75 6.3.20 Tank F-2 Complete

76 6.4 Close Tank F-3

77 6.4.1 Remove residual fuels and sludge

78 6.4.2 Install vent fan 

79 6.4.3 Remove manway cover and install vent fans

80 6.4.4 Install lower vent fan

81 6.4.5 Operate ventilation system

82 6.4.6 Install life lines, lighting and inspect catwalk

83 6.4.7 Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-2

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

1/5

Close Tank F-3

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
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ID Task Name

84 6.4.8 Obtain safe for hot work permit

85 6.4.9 Inspect/repair the tower/catwalk, install lighting 

86 6.4.10 Install / test / certify boom system

87 6.4.11 Tank cleaning

88 6.4.12 UV Visual Endpoint  Inspection and Recleaning as Needed

89 6.4.13 Disconnect electrical systems

90 6.4.14 Modify tank drain/FOR line monitoring system

91 6.4.15 Structural assessment of Tank F-3

92 6.4.16 QA/QC 

93 6.4.17 DOH site Visit

94 6.4.18 Secure vents

95 6.4.19 Secure tower structure/platform access

96 6.4.20 Tank F-3 Complete

97 6.5 Close Tank F-4

98 6.5.1 Remove residual fuels and sludge

99 6.5.2 Install vent fan 

100 6.5.3 Remove manway cover and install vent fans

101 6.5.4 Install lower vent fan

102 6.5.5 Operate ventilation system

103 6.5.6 Install life lines, lighting and inspect catwalk

104 6.5.7 Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-3

QA/QC 

DOH site Visit

Secure vents

Secure tower structure/platform access

1/5

Close Tank F-4

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
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ID Task Name

105 6.5.8 Obtain safe for hot work permit

106 6.5.9 Inspect/repair the tower/catwalk, install lighting 

107 6.5.10 Install / test / certify boom system

108 6.5.11 Tank cleaning

109 6.5.12 UV Visual Endpoint  Inspection and Recleaning as Needed

110 6.5.13 Disconnect electrical systems

111 6.5.14 Modify tank drain/FOR line monitoring system

112 6.5.15 Structural assessment of Tank F-4

113 6.5.16 QA/QC 

114 6.5.17 DOH site Visit

115 6.5.18 Secure vents

116 6.5.19 Secure tower structure/platform access

117 6.5.20 Tank F-4 Complete

118 6.6 Close Tank F-5

119 6.6.1 Remove residual fuels and sludge

120 6.6.2 Install vent fan 

121 6.6.3 Remove manway cover and install vent fans

122 6.6.4 Install lower vent fan

123 6.6.5 Operate ventilation system

124 6.6.6 Install life lines, lighting and inspect catwalk

125 6.6.7 Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-4

QA/QC 

DOH site Visit

Secure vents

Secure tower structure/platform access

1/5

Close Tank F-5

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
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ID Task Name

126 6.6.8 Obtain safe for hot work permit

127 6.6.9 Inspect/repair the tower/catwalk, install lighting 

128 6.6.10 Install / test / certify boom system

129 6.6.11 Tank cleaning

130 6.6.12 UV Visual Endpoint  Inspection and Recleaning as Needed

131 6.6.13 Disconnect electrical systems

132 6.6.14 Modify tank drain/FOR line monitoring system

133 6.6.15 Structural assessment of Tank F-5

134 6.6.16 QA/QC 

135 6.6.17 DOH Site Visit

136 6.6.18 Secure vents

137 6.6.19 Secure tower structure/platform access

138 6.6.20 Tank F-5 Complete

139 6.7 Close Tank F-6

140 6.7.1 Remove residual fuels and sludge

141 6.7.2 Install vent fan 

142 6.7.3 Remove manway cover and install vent fans

143 6.7.4 Install lower vent fan

144 6.7.5 Operate ventilation system

145 6.7.6 Install life lines, lighting and inspect catwalk

146 6.7.7 Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-5

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

1/26

Close Tank F-6

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
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ID Task Name

147 6.7.8 Obtain safe for hot work permit

148 6.7.9 Inspect/repair the tower/catwalk, install lighting 

149 6.7.10 Install / test / certify boom system

150 6.7.11 Tank cleaning

151 6.7.12 UV Visual Endpoint  Inspection and Recleaning as Needed

152 6.7.13 Disconnect electrical systems

153 6.7.14 Modify tank drain/FOR line monitoring system

154 6.7.15 Structural assessment of Tank F-6

155 6.7.16 QA/QC 

156 6.7.17 DOH Site Visit

157 6.7.18 Secure vents

158 6.7.19 Secure tower structure/platform access

159 6.7.20 Tank F-6 Complete

160 6.8 Close Tank F-7

161 6.8.1 Remove residual fuels and sludge

162 6.8.2 Install vent fan 

163 6.8.3 Remove manway cover and install vent fans

164 6.8.4 Install lower vent fan

165 6.8.5 Operate ventilation system

166 6.8.6 Install life lines, lighting and inspect catwalk

167 6.8.7 Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-6

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

5/14

Close Tank F-7

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
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ID Task Name

168 6.8.8 obtain safe for hot work

169 6.8.9 Inspect/repair the tower/catwalk, install lighting 

170 6.8.10 Install / test / certify boom system

171 6.8.11 Tank cleaning

172 6.8.12 UV Visual Endpoint  Inspection and Recleaning as Needed

173 6.8.13 Disconnect electrical systems

174 6.8.14 Modify tank drain/FOR line monitoring system

175 6.8.15 Structural assessment of Tank F-3

176 6.8.16 QA/QC 

177 6.8.17 DOH Site Visit

178 6.8.18 Secure vents

179 6.8.19 Secure tower structure/platform access

180 6.8.20 Tank F-7 Complete

181 6.9 Close Tank F-8

182 6.9.1 Remove residual fuels and sludge

183 6.9.2 Install vent fan 

184 6.9.3 Remove manway cover and install vent fans

185 6.9.4 Install lower vent fan

186 6.9.5 Operate ventilation system

187 6.9.6 Install life lines, lighting and inspect catwalk

188 6.9.7 Obtain safe for hot work permit

obtain safe for hot work

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-3

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

5/17

Close Tank F-8

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Obtain safe for hot work permit

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
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ID Task Name

189 6.9.8 Install  spider hoist

190 6.9.9 Inspect/repair the tower/catwalk, install lighting 

191 6.9.10 Install / test / certify boom system

192 6.9.11 Tank cleaning

193 6.9.12 UV Visual Endpoint  Inspection and Recleaning as Needed

194 6.9.13 Disconnect electrical systems

195 6.9.14 Modify tank drain/FOR line monitoring system

196 6.9.15 Structural assessment of Tank F-8

197 6.9.16 QA/QC 

198 6.9.17 DOH site Visit

199 6.9.18 Secure vents

200 6.9.19 Secure tower structure/platform access

201 6.9.20 Tank F-8 Complete

202 6.10 Close Tank F-9

203 6.10.1 Remove residual fuels and sludge

204 6.10.2 Install vent fan 

205 6.10.3 Remove manway cover and install vent fans

206 6.10.4 Install lower vent fan

207 6.10.5 Operate ventilation system

208 6.10.6 Install life lines, lighting and inspect catwalk

209 6.10.7 Install spider hoist

Install  spider hoist

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-8

QA/QC 

DOH site Visit

Secure vents

Secure tower structure/platform access

5/17

Close Tank F-9

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028
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ID Task Name

210 6.10.8 Obtain safe for hot work permit

211 6.10.9 Inspect/repair the tower/catwalk, install lighting 

212 6.10.10 Install / test / certify boom system

213 6.10.11 Tank cleaning

214 6.10.12 UV Visual Endpoint  Inspection and Recleaning as Needed

215 6.10.13 Disconnect electrical systems

216 6.10.14 Modify tank drain/FOR line monitoring system

217 6.10.15 Structural assessment of Tank F-9

218 6.10.16 QA/QC 

219 6.10.17 DOH Site Visit

220 6.10.18 Secure vents

221 6.10.19 Secure tower structure/platform access

222 6.10.20 Tank F-9 Complete

223 6.11 Close Tank F-10

224 6.11.1 Remove residual fuels and sludge

225 6.11.2 Install vent fan 

226 6.11.3 Remove manway cover and install vent fans

227 6.11.4 Install lower vent fan

228 6.11.5 Operate ventilation system

229 6.11.6 Install life lines, lighting and inspect catwalk

230 6.11.7 Install spider buggy and spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-9

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

6/7

Close Tank F-10

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider buggy and spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
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ID Task Name

231 6.11.8 Obtain safe for hot work permit

232 6.11.9 Inspect/repair the tower/catwalk, install lighting 

233 6.11.10 Install / test / certify boom system

234 6.11.11 Tank cleaning

235 6.11.12 UV Visual Endpoint  Inspection and Recleaning as Needed

236 6.11.13 Disconnect electrical systems

237 6.11.14 Modify tank drain/FOR line monitoring system

238 6.11.15 Structural assessment of Tank F-10

239 6.11.16 QA/QC 

240 6.11.17 DOH Site Visit

241 6.11.18 Secure vents

242 6.11.19 Secure tower structure/platform access

243 6.11.20 Tank F-10 Complete

244 6.12 Close Tank F-11

245 6.12.1 Remove residual fuels and sludge

246 6.12.2 Install vent fan 

247 6.12.3 Remove manway cover and install vent fans

248 6.12.4 Install lower vent fan

249 6.12.5 Operate ventilation system

250 6.12.6 Install life lines, lighting and inspect catwalk

251 6.12.7 Install spider buggy and spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-10

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

9/23

Close Tank F-11

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider buggy and spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

252 6.12.8 Obtain safe for hot work permit

253 6.12.9 Inspect/repair the tower/catwalk, install lighting 

254 6.12.10 Install / test / certify boom system

255 6.12.11 Tank cleaning

256 6.12.12 UV Visual Endpoint  Inspection and Recleaning as Needed

257 6.12.13 Disconnect electrical systems

258 6.12.14 Modify tank drain/FOR line monitoring system

259 6.12.15 Structural assessment of Tank F-11

260 6.12.16 QA/QC 

261 6.12.17 DOH Site Visit

262 6.12.18 Secure vents

263 6.12.19 Secure tower structure/platform access

264 6.12.20 Tank F-11 Complete

265 6.13 Close Tank F-12

266 6.13.1 Remove residual fuels and sludge

267 6.13.2 Install vent fan 

268 6.13.3 Remove manway cover and install vent fans

269 6.13.4 Install lower vent fan

270 6.13.5 Operate ventilation system

271 6.13.6 Install life lines, lighting and inspect catwalk

272 6.13.7 Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-11

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

9/26

Close Tank F-12

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

273 6.13.8 Obtain safe for hot work permit

274 6.13.9 Install life lines, lighting and inspect catwalk

275 6.13.10 Install / test / certify boom system

276 6.13.11 Tank cleaning

277 6.13.12 UV Visual Endpoint  Inspection and Recleaning as Needed

278 6.13.13 Disconnect electrical systems

279 6.13.14 Modify tank drain/FOR line monitoring system

280 6.13.15 Structural assessment of Tank F-12

281 6.13.16 QA/QC 

282 6.13.17 DOH Site Visit

283 6.13.18 Secure vents

284 6.13.19 Secure tower structure/platform access

285 6.13.20 Tank F-12 Complete

286 6.14 Close Tank F-13

287 6.14.1 Disconnect electrical systems

288 6.14.2 Modify tank drain/FOR line monitoring system

289 6.14.3 Structural assessment of Tank F-13

290 6.14.4 QA/QC 

291 6.14.5 DOH Site Visit

292 6.14.6 Secure vents

293 6.14.7 Secure tower structure/platform access

Obtain safe for hot work permit

Install life lines, lighting and inspect catwalk

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-12

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

9/26

Close Tank F-13

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-13

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

294 6.14.8 Tank F-13 Complete

295 6.15 Close Tank F-14

296 6.15.1 Disconnect electrical systems

297 6.15.2 Modify tank drain/FOR line monitoring system

298 6.15.3 Structural assessment of Tank F-14

299 6.15.4 QA/QC 

300 6.15.5 DOH Site Visit

301 6.15.6 Secure vents

302 6.15.7 Secure tower structure/platform access

303 6.15.8 Tank F-14 Complete

304 6.16 Close Tank F-15

305 6.16.1 Remove residual fuels and sludge

306 6.16.2 Install vent fan 

307 6.16.3 Remove manway cover and install vent fans

308 6.16.4 Install lower vent fan

309 6.16.5 Operate ventilation system

310 6.16.6 Install life lines, lighting and inspect catwalk

311 6.16.7 Install spider hoist

312 6.16.8 Obtain safe for hot work permit

313 6.16.9 Inspect/repair the tower/catwalk, install lighting 

314 6.16.10 Install / test / certify boom system

6/20

Close Tank F-14

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-14

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

10/6

Close Tank F-15

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

315 6.16.11 Tank cleaning

316 6.16.12 UV Visual Endpoint  Inspection and Recleaning as Needed

317 6.16.13 Disconnect electrical systems

318 6.16.14 Modify tank drain/FOR line monitoring system

319 6.16.15 Structural assessment of Tank F-15

320 6.16.16 QA/QC 

321 6.16.17 DOH Site Visit

322 6.16.18 Secure vents

323 6.16.19 Secure tower structure/platform access

324 6.16.20 Tank F-15 Complete

325 6.17 Close Tank F-16

326 6.17.1 Remove residual fuels and sludge

327 6.17.2 Install vent fan 

328 6.17.3 Remove manway cover and install vent fans

329 6.17.4 Install lower vent fan

330 6.17.5 Operate ventilation system

331 6.17.6 Install life lines, lighting and inspect catwalk

332 6.17.7 Install spider hoist

333 6.17.8 Obtain safe for hot work permit

334 6.17.9 Inspect/repair the tower/catwalk, install lighting 

335 6.17.10 Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-15

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

2/5

Close Tank F-16

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

336 6.17.11 Tank cleaning

337 6.17.12 UV Visual Endpoint  Inspection and Recleaning as Needed

338 6.17.13 Disconnect electrical systems

339 6.17.14 Modify tank drain/FOR line monitoring system

340 6.17.15 Structural assessment of Tank F-16

341 6.17.16 QA/QC 

342 6.17.17 DOH Site Visit

343 6.17.18 Secure vents

344 6.17.19 Secure tower structure/platform access

345 6.17.20 Tank F-16 Complete

346 6.18 Close Tank F-17

347 6.18.1 Disconnect electrical systems

348 6.18.2 Modify tank drain/FOR line monitoring system

349 6.18.3 Structural assessment of Tank F-17

350 6.18.4 QA/QC 

351 6.18.5 DOH Site Visit

352 6.18.6 Secure vents

353 6.18.7 Secure tower structure/platform access

354 6.18.8 Tank F-17 Complete

355 6.19 Close Tank F-18

356 6.19.1 Disconnect electrical systems

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-16

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

2/5

Close Tank F-17

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-17

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

7/3

Close Tank F-18

Disconnect electrical systems

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

357 6.19.2 Modify tank drain/FOR line monitoring system

358 6.19.3 Structural assessment of Tank F-18

359 6.19.4 QA/QC 

360 6.19.5 DOH Site Visit

361 6.19.6 Secure vents

362 6.19.7 Secure access to tower structure and platform

363 6.19.8 Tank F-18 Complete

364 6.20 Close Tank F-19

365 6.20.1 UV Visual Endpoint  Inspection and Recleaning as Needed

366 6.20.2 Disconnect electrical systems

367 6.20.3 Modify tank drain/FOR line monitoring system

368 6.20.4 Structural assessment of Tank F-19

369 6.20.5 QA/QC 

370 6.20.6 DOH Site Visit

371 6.20.7 Secure vents

372 6.20.8 Secure tower structure/platform access

373 6.20.9 Tank F-19 Complete

374 6.21 Close Tank F-20

375 6.21.1 Remove residual fuels and sludge

376 6.21.2 Install vent fan 

377 6.21.3 Remove manway cover and install vent fans

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-18

QA/QC 

DOH Site Visit

Secure vents

Secure access to tower structure and platform

10/19

Close Tank F-19

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-19

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

3/3

Close Tank F-20

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

378 6.21.4 Install lower vent fan

379 6.21.5 Operate ventilation system

380 6.21.6 Install life lines, lighting and inspect catwalk

381 6.21.7 Install spider hoist

382 6.21.8 Obtain safe for hot work permit

383 6.21.9 Inspect/repair the tower/catwalk, install lighting 

384 6.21.10 Install / test / certify boom system

385 6.21.11 Tank cleaning

386 6.21.12 UV Visual Endpoint  Inspection and Recleaning as Needed

387 6.21.13 Disconnect electrical systems

388 6.21.14 Modify tank drain/FOR line monitoring system

389 6.21.15 Structural assessment of Tank F-20

390 6.21.16 QA/QC 

391 6.21.17 DOH Site Visit

392 6.21.18 Secure vents

393 6.21.19 Secure tower structure/platform access

394 6.21.20 Tank F-20 Complete

395 6.22 Close Tank F-ST1

396 6.22.1 Remove Gauging

397 6.22.2 Electrical LO / TO

398 6.22.3 QA/QC 

Install lower vent fan

Operate ventilation system

Install life lines, lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

UV Visual Endpoint  Inspection and Recleaning as Needed

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-20

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

6/17

Close Tank F-ST1

Remove Gauging

Electrical LO / TO

QA/QC 

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

399 6.22.4 DOH Site Visit

400 6.22.5 Fill Tank with inert material

401 6.22.6 Tank F-ST1 complete

402 6.23 Close Tank F-ST2

403 6.23.1 Remove Gauging

404 6.23.2 Electrical LO / TO

405 6.23.3 QA/QC 

406 6.23.4 DOH Site Visit

407 6.23.5 Fill Tank with inert material

408 6.23.6 Tank F-ST2 complete

409 6.24 Close Tank F-ST3

410 6.24.1 Remove Gauging

411 6.24.2 Electrical LO / TO

412 6.24.3 Tank/Nozzle Cleaning and Vapor Free

413 6.24.4 QA/QC 

414 6.24.5 DOH Site Visit

415 6.24.6 Fill Tank with inert material

416 6.24.7 Tank F-ST3 complete

417 6.25 Close Tank F-ST4

418 6.25.1 Remove Gauging

419 6.25.2 Electrical LO / TO

DOH Site Visit

Fill Tank with inert material

11/1

Close Tank F-ST2

Remove Gauging

Electrical LO / TO

QA/QC 

DOH Site Visit

Fill Tank with inert material

1/7

Close Tank F-ST3

Remove Gauging

Electrical LO / TO

Tank/Nozzle Cleaning and Vapor Free

QA/QC 

DOH Site Visit

Fill Tank with inert material

3/17

Close Tank F-ST4

Remove Gauging

Electrical LO / TO

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

Page 20

Project: RHBSF Tank & Pipeline Closure Gantt Chart 
Date: Sat 1/21/23



ID Task Name

420 6.25.3 Tank/Nozzle Cleaning and Vapor Free

421 6.25.4 QA/QC 

422 6.25.5 DOH Site Visit

423 6.25.6 Fill Tank with inert material

424 6.25.7 Tank F-ST4 complete

425 6.26 Tank Closures Complete

426 7 Pipeline Closure phase

427 7.1 Close JP-5 18" Pipeline

428 7.1.1 Mobilize for Draining and Ventilating Pipeline

429 7.1.2 Remove Lead Based Paint/Asbestos

430 7.1.3 Run air compressors

431 7.1.4 Cap/Blank Piping

432 7.1.5 QA/QC

433 7.1.6 DOH Site Visit

434 7.1.7 JP-5 18" pipeline complete

435 7.2 Close F-24 16" Pipeline

436 7.2.1 Mobilize for Draining and Ventilating Pipeline

437 7.2.2 Remove Lead Based Paint/Asbestos

438 7.2.3 Run air compressors

439 7.2.4 Cap/Blank Piping

440 7.2.5 QA/QC 

Tank/Nozzle Cleaning and Vapor Free

QA/QC 

Fill Tank with inert material

5/25

6/17

Close JP-5 18" Pipeline

Mobilize for Draining and Ventilating Pipeline

Remove Lead Based Paint/Asbestos

Run air compressors

Cap/Blank Piping

QA/QC

DOH Site Visit

10/17

Close F-24 16" Pipeline

Mobilize for Draining and Ventilating Pipeline

Remove Lead Based Paint/Asbestos

Run air compressors

Cap/Blank Piping

QA/QC 

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

441 7.2.6 DOH Site Visit

442 7.2.7 F-24 16" pipeline complete

443 7.3 Close F-76 32" Pipeline

444 7.3.1 Mobilize for Draining and Ventilating Pipeline

445 7.3.2 Remove Lead Based Paint/Asbestos

446 7.3.3 Run air compressors

447 7.3.4 Cap/Blank Piping

448 7.3.5 QA/QC 

449 7.3.6 DOH Site Visit

450 7.3.7 F-76 32" pipeline complete

451 8 Site Assessment reports and plans

452 8.1 Existing-Data Evaluation Report

453 8.2 Data Gap Analysis Report

454 8.3 Sampling and Analytical Program

455 8.4 CSM Development and Update Plan

456 8.5 Groundwater Model Update Report

457 8.6 Site Investigation Report

458 8.7 Sentinel Well Update Plan

459 9 Close Sumps

460 9.1 Clean and close Sumps

461 9.2 UV Visual Endpoint  Inspection and Recleaning as Needed

DOH Site Visit

12/8

Close F-76 32" Pipeline

Mobilize for Draining and Ventilating Pipeline

Remove Lead Based Paint/Asbestos

Run air compressors

Cap/Blank Piping

QA/QC 

DOH Site Visit

1/26

Site Assessment reports and plans

8/1

9/1

11/1

4/1

9/2

1/2

2/3

Close Sumps

Clean and close Sumps

UV Visual Endpoint  Inspection and Recleaning as Needed

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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ID Task Name

462 9.3 Collect representative soil samples below sumps to verify clean

463 9.4 QA/QC 

464 9.5 DOH Site Visit

465 9.6 Sump closure complete

466 10 Hazardous Waste Accumulation Area Closure phase

467 10.1 Closure notice

468 10.2 Waste Management Operation cease

469 10.3 Complete CAA Closure

470 10.4 Closure Complete Notice

471 11 Closure Reports

472 11.1 QA/QC Report

473 11.2 UST Closure Assessment Report

474 11.3 DOH Approval of UST Closure

475 12 Post Closure phase

476 12.1 tasks TDB

Collect representative soil samples below sumps to verify clean

QA/QC 

DOH Site Visit

Sump closure complete

Hazardous Waste Accumulation Area Closure phase

Closure notice

Waste Management Operation cease

Complete CAA Closure

7/30

Closure Reports

QA/QC Report

UST Closure Assessment Report

DOH Approval of UST Closure

tasks TDB

M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M
Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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Closure plan supplement 1
Start:  1/11/23 ID:   12
Finish: 2/13/23 Dur: 34 days
Res:    

Closure plan supplement 2 (if required)
Start:  3/31/23 ID:   14
Finish: 5/14/23 Dur: 45 days
Res:    

DOH Closure Plan Preliminary Concurrence (prior to contractor approval)
Start:  6/29/23 ID:   16
Finish: 8/12/23 Dur: 45 days
Res:    

Submit Final Closure Alternates Report
Start:  2/24/23 ID:   9
Finish: 4/9/23 Dur: 45 days
Res:    

Notice of Official transfer

Milestone Date: 6/28/24
ID: 35

Structural analysis for close in place alternate
Start:  1/31/23 ID:   10
Finish: 4/30/23 Dur: 90 days
Res:    

DOH comments on Closure Plan Supplement 1
Start:  2/14/23 ID:   13
Finish: 3/30/23 Dur: 45 days
Res:    

Original Closure plan submittal

Milestone Date: 11/1/22
ID: 2

Close Tank F-1
Start:  Tue 8/27/24 ID:   45
Finish: Mon 9/16/24Dur: 21 days
Comp: 0%

Environmental Protection phase
Start:  Fri 10/20/23 ID:   36
Finish: Sat 11/18/23Dur: 30 days
Comp: 0%

Tank Closure phase
Start:  Fri 6/28/24 ID:   39
Finish: Wed 6/17/26Dur: 720 days
Comp: 0%

Contract Award phase
Start:  Mon 8/14/23ID:   29
Finish: Tue 4/16/24 Dur: 247 days
Comp: 0%

Defueling phase
Start:  Fri 6/28/24 ID:   33
Finish: Fri 6/28/24 Dur: 0 days
Comp: 0%

Setup and Notification
Start:  Fri 6/28/24 ID:   40
Finish: Mon 8/26/24Dur: 60 days
Comp: 0%

Public Engagement phase
Start:  Tue 11/1/22 ID:   18
Finish: Tue 11/17/26Dur: 1478 days
Comp: 1%

Public Stakeholder Engagement - 
Beneficial Use

Milestone Date: 1/2/23
ID: 21

Public Stakeholder Engagement - 
Closure Plan

Milestone Date: 11/1/22
ID: 20

Public Stakeholder Engagement - 
DoH Concurrence continuation

Milestone Date: 6/2/23
ID: 24

Public Stakeholder Engagement- 
General

Milestone Date: 11/1/22
ID: 25

Press Release - JTF to Navy transfer

Milestone Date: 6/28/24
ID: 27

Defueling Complete

Milestone Date: 6/28/24
ID: 34

Acquisition Strategy Planning Begins
Start:  1/11/23 ID:   11
Finish: 7/9/23 Dur: 180 days
Res:    

Press Release - Initial

Milestone Date: 11/1/22
ID: 19

Planning and Approval phase
Start:  Tue 11/1/22 ID:   1
Finish: Fri 5/31/24 Dur: 578 days
Comp: 3%

Evaluation of closure alternatives
Start:  12/22/22 ID:   6
Finish: 12/22/22 Dur: 1 day
Res:    

EPA comments on closure plan
Start:  11/1/22 ID:   4
Finish: 2/3/23 Dur: 95 days
Res:    

EPA / DOH Comments on Closure Alternates
Start:  12/23/22 ID:   7
Finish: 2/23/23 Dur: 63 days
Res:    

NEPA Compliance for Defueling
Start:  12/2/22 ID:   8
Finish: 1/5/24 Dur: 400 days
Res:    

Final Closure Plan submittal
Start:  5/15/23 ID:   15
Finish: 6/28/23 Dur: 45 days
Res:    

Press Release - Beneficial Use

Milestone Date: 4/10/23
ID: 22

Notice of Intent to Close USTs

Milestone Date: 12/1/22
ID: 5

RHBSF Tank & Pipeline Closure Gantt Chart 
Start:  Tue 11/1/22 ID:   0
Finish: Tue 11/17/26Dur: 1478 days
Comp: 1%

DOH comments on Closure Plan Received
Start:  11/1/22 ID:   3
Finish: 1/10/23 Dur: 71 days
Res:    
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Close Tank F-8
Start:  Mon 1/6/25 ID:   181
Finish: Sat 5/17/25 Dur: 132 days
Comp: 0%

Close Tank F-7
Start:  Mon 1/6/25 ID:   160
Finish: Sat 5/17/25 Dur: 132 days
Comp: 0%

Close Tank F-5
Start:  Tue 9/17/24 ID:   118
Finish: Sun 1/26/25Dur: 132 days
Comp: 0%

Close Tank F-9
Start:  Mon 1/27/25ID:   202
Finish: Sat 6/7/25 Dur: 132 days
Comp: 0%

Close Tank F-6
Start:  Mon 1/6/25 ID:   139
Finish: Sat 5/17/25 Dur: 132 days
Comp: 0%

Close Tank F-2
Start:  Tue 8/27/24 ID:   55
Finish: Sun 1/5/25 Dur: 132 days
Comp: 0%

Close Tank F-3
Start:  Tue 8/27/24 ID:   76
Finish: Sun 1/5/25 Dur: 132 days
Comp: 0%

Close Tank F-4
Start:  Tue 8/27/24 ID:   97
Finish: Sun 1/5/25 Dur: 132 days
Comp: 0%
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Close Tank F-10
Start:  Thu 5/15/25 ID:   223
Finish: Tue 9/23/25 Dur: 132 days
Comp: 0%

Close Tank F-12
Start:  Sun 5/18/25 ID:   265
Finish: Fri 9/26/25 Dur: 132 days
Comp: 0%

Close Tank F-17
Start:  Sat 6/21/25 ID:   346
Finish: Thu 7/3/25 Dur: 13 days
Comp: 0%

Close Tank F-18
Start:  Tue 10/7/25 ID:   355
Finish: Sun 10/19/25Dur: 13 days
Comp: 0%

Close Tank F-16
Start:  Sat 9/27/25 ID:   325
Finish: Thu 2/5/26 Dur: 132 days
Comp: 0%

Close Tank F-11
Start:  Sun 5/18/25 ID:   244
Finish: Fri 9/26/25 Dur: 132 days
Comp: 0%

Close Tank F-13
Start:  Sun 6/8/25 ID:   286
Finish: Fri 6/20/25 Dur: 13 days
Comp: 0%

Close Tank F-14
Start:  Wed 9/24/25ID:   295
Finish: Mon 10/6/25Dur: 13 days
Comp: 0%

Close Tank F-15
Start:  Sat 9/27/25 ID:   304
Finish: Thu 2/5/26 Dur: 132 days
Comp: 0%
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Close Tank F-19
Start:  Fri 2/6/26 ID:   364
Finish: Tue 3/3/26 Dur: 26 days
Comp: 0%

Close Tank F-20
Start:  Fri 2/6/26 ID:   374
Finish: Wed 6/17/26Dur: 132 days
Comp: 0%

Close Tank F-ST1
Start:  Tue 8/27/24 ID:   395
Finish: Fri 11/1/24 Dur: 66 days
Comp: 0%

Close Tank F-ST2
Start:  Fri 11/1/24 ID:   402
Finish: Tue 1/7/25 Dur: 68 days
Comp: 0%

Close JP-5 18" Pipeline
Start:  Tue 8/27/24 ID:   427
Finish: Thu 10/17/24Dur: 52 days
Comp: 0%

Close F-24 16" Pipeline
Start:  Fri 10/18/24 ID:   435
Finish: Sun 12/8/24Dur: 52 days
Comp: 0%

Site Assessment reports and plans
Start:  Tue 8/1/23 ID:   451
Finish: Mon 2/3/25 Dur: 552 days
Comp: 0%

Existing-Data Evaluation Report

Milestone Date: 8/1/23
ID: 452

Data Gap Analysis Report

Milestone Date: 9/1/23
ID: 453

Sampling and Analytical Program

Milestone Date: 11/1/23
ID: 454

CSM Development and Update Plan

Milestone Date: 4/1/24
ID: 455

Groundwater Model Update Report

Milestone Date: 9/2/24
ID: 456

Site Investigation Report

Milestone Date: 1/2/25
ID: 457

Sentinel Well Update Plan

Milestone Date: 2/3/25
ID: 458

Close Tank F-ST4
Start:  Tue 3/18/25 ID:   417
Finish: Sun 5/25/25Dur: 69 days
Comp: 0%

Close Tank F-ST3
Start:  Wed 1/8/25 ID:   409
Finish: Mon 3/17/25Dur: 69 days
Comp: 0%

Close Sumps
Start:  Mon 1/27/25ID:   459
Finish: Tue 5/6/25 Dur: 100 days
Comp: 0%

Close F-76 32" Pipeline
Start:  Mon 12/9/24ID:   443
Finish: Wed 1/29/25Dur: 52 days
Comp: 0%

Pipeline Closure phase
Start:  Tue 8/27/24 ID:   426
Finish: Wed 1/29/25Dur: 156 days
Comp: 0%
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Closure Reports
Start:  Thu 6/18/26 ID:   471
Finish: Mon 11/16/26Dur: 152 days
Comp: 0%

Hazardous Waste Accumulation Area Closure phase
Start:  Sun 3/2/25 ID:   466
Finish: Wed 7/30/25Dur: 151 days
Comp: 0%

Post Closure phase
Start:  Tue 11/17/26ID:   475
Finish: Tue 11/17/26Dur: 1 day
Comp: 0%
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Disconnect unneeded electrical systems
Start:  9/6/24 ID:   47
Finish: 9/7/24 Dur: 2 days
Res:    

Structural assessment of Tank F-1
Start:  9/6/24 ID:   49
Finish: 9/7/24 Dur: 2 days
Res:    

Contract solicitation
Start:  8/14/23 ID:   30
Finish: 10/19/23 Dur: 67 days
Res:    

Mobilize for Tank Closure
Start:  6/28/24 ID:   41
Finish: 8/26/24 Dur: 60 days
Res:    

Install temporary ventilation
Start:  6/29/24 ID:   43
Finish: 7/8/24 Dur: 10 days
Res:    

EPP Plan Approval
Start:  10/20/23 ID:   37
Finish: 11/18/23 Dur: 30 days
Res:    

HW Contingency Plan Approval
Start:  10/20/23 ID:   38
Finish: 11/18/23 Dur: 30 days
Res:    

Waste Management Operation start
Start:  6/28/24 ID:   42
Finish: 6/28/24 Dur: 1 day
Res:    

Seven Day UST closure Notice

Milestone Date: 8/19/24
ID: 44

Contract Award - Closure Plan 
Contractor

Milestone Date: 10/19/23
ID: 31

Press Release - DoH Concurrence

Milestone Date: 8/13/23
ID: 23

Press Release - Contractor Award

Milestone Date: 10/19/23
ID: 26

Contract security clearance and pre submittal approval
Start:  10/20/23 ID:   32
Finish: 4/16/24 Dur: 180 days
Res:    

DOH Closure Plan final concurrence (including contractor plan)
Start:  4/17/24 ID:   17
Finish: 5/31/24 Dur: 45 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  8/27/24 ID:   46
Finish: 9/5/24 Dur: 10 days
Res:    
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Remove residual fuels and sludge
Start:  8/27/24 ID:   56
Finish: 9/5/24 Dur: 10 days
Res:    

Install vent fan 
Start:  9/6/24 ID:   57
Finish: 9/11/24 Dur: 6 days
Res:    

Remove residual fuels and sludge
Start:  8/27/24 ID:   77
Finish: 9/5/24 Dur: 10 days
Res:    

Install vent fan 
Start:  9/6/24 ID:   78
Finish: 9/11/24 Dur: 6 days
Res:    

Install vent fan 
Start:  9/6/24 ID:   99
Finish: 9/11/24 Dur: 6 days
Res:    

Remove residual fuels and sludge
Start:  8/27/24 ID:   98
Finish: 9/5/24 Dur: 10 days
Res:    
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Remove Gauging
Start:  8/27/24 ID:   396
Finish: 8/27/24 Dur: 1 day
Res:    

Electrical LO / TO
Start:  8/28/24 ID:   397
Finish: 8/29/24 Dur: 2 days
Res:    

Mobilize for Draining and Ventilating Pipeline
Start:  8/27/24 ID:   428
Finish: 9/25/24 Dur: 30 days
Res:    

Remove Lead Based Paint/Asbestos
Start:  9/26/24 ID:   429
Finish: 10/7/24 Dur: 12 days
Res:    
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Modify tank drain/FOR line monitoring system
Start:  9/8/24 ID:   48
Finish: 9/10/24 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  9/14/24 ID:   53
Finish: 9/16/24 Dur: 3 days
Res:    

Tank F-1 Complete

Milestone Date: 9/16/24
ID: 54

DOH Site Visit
Start:  9/10/24 ID:   51
Finish: 9/10/24 Dur: 1 day
Res:    

Secure vents
Start:  9/11/24 ID:   52
Finish: 9/13/24 Dur: 3 days
Res:    

QA/QC 
Start:  9/8/24 ID:   50
Finish: 9/9/24 Dur: 2 days
Res:    
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Remove manway cover and install vent fans
Start:  9/12/24 ID:   58
Finish: 9/18/24 Dur: 7 days
Res:    

Install lower vent fan
Start:  9/19/24 ID:   59
Finish: 9/25/24 Dur: 7 days
Res:    

Operate ventilation system
Start:  9/26/24 ID:   60
Finish: 10/16/24 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  10/17/24 ID:   61
Finish: 10/19/24 Dur: 3 days
Res:    

Install spider hoist
Start:  10/20/24 ID:   62
Finish: 10/23/24 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  10/25/24 ID:   64
Finish: 10/29/24 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  10/30/24 ID:   65
Finish: 11/5/24 Dur: 7 days
Res:    

Tank cleaning
Start:  11/6/24 ID:   66
Finish: 12/15/24 Dur: 40 days
Res:    

Remove manway cover and install vent fans
Start:  9/12/24 ID:   79
Finish: 9/18/24 Dur: 7 days
Res:    

Install lower vent fan
Start:  9/19/24 ID:   80
Finish: 9/25/24 Dur: 7 days
Res:    

Operate ventilation system
Start:  9/26/24 ID:   81
Finish: 10/16/24 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  10/17/24 ID:   82
Finish: 10/19/24 Dur: 3 days
Res:    

Install spider hoist
Start:  10/20/24 ID:   83
Finish: 10/23/24 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  10/25/24 ID:   85
Finish: 10/29/24 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  10/30/24 ID:   86
Finish: 11/5/24 Dur: 7 days
Res:    

Tank cleaning
Start:  11/6/24 ID:   87
Finish: 12/15/24 Dur: 40 days
Res:    

Remove manway cover and install vent fans
Start:  9/12/24 ID:   100
Finish: 9/18/24 Dur: 7 days
Res:    

Install lower vent fan
Start:  9/19/24 ID:   101
Finish: 9/25/24 Dur: 7 days
Res:    

Operate ventilation system
Start:  9/26/24 ID:   102
Finish: 10/16/24 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  10/17/24 ID:   103
Finish: 10/19/24 Dur: 3 days
Res:    

Install spider hoist
Start:  10/20/24 ID:   104
Finish: 10/23/24 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  10/25/24 ID:   106
Finish: 10/29/24 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  10/30/24 ID:   107
Finish: 11/5/24 Dur: 7 days
Res:    

Tank cleaning
Start:  11/6/24 ID:   108
Finish: 12/15/24 Dur: 40 days
Res:    

Remove residual fuels and sludge
Start:  9/17/24 ID:   119
Finish: 9/26/24 Dur: 10 days
Res:    

Install vent fan 
Start:  9/27/24 ID:   120
Finish: 10/2/24 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  10/3/24 ID:   121
Finish: 10/9/24 Dur: 7 days
Res:    

Install lower vent fan
Start:  10/10/24 ID:   122
Finish: 10/16/24 Dur: 7 days
Res:    

Operate ventilation system
Start:  10/17/24 ID:   123
Finish: 11/6/24 Dur: 21 days
Res:    

Obtain safe for hot work permit
Start:  10/24/24 ID:   63
Finish: 10/24/24 Dur: 1 day
Res:    

Obtain safe for hot work permit
Start:  10/24/24 ID:   84
Finish: 10/24/24 Dur: 1 day
Res:    

Obtain safe for hot work permit
Start:  10/24/24 ID:   105
Finish: 10/24/24 Dur: 1 day
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  12/16/24 ID:   67
Finish: 12/25/24 Dur: 10 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  12/16/24 ID:   88
Finish: 12/25/24 Dur: 10 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  12/16/24 ID:   109
Finish: 12/25/24 Dur: 10 days
Res:    
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Remove Gauging
Start:  11/1/24 ID:   403
Finish: 11/1/24 Dur: 1 day
Res:    

Electrical LO / TO
Start:  11/2/24 ID:   404
Finish: 11/3/24 Dur: 2 days
Res:    

Run air compressors
Start:  10/8/24 ID:   430
Finish: 10/12/24 Dur: 5 days
Res:    

Mobilize for Draining and Ventilating Pipeline
Start:  10/18/24 ID:   436
Finish: 11/16/24 Dur: 30 days
Res:    

Run air compressors
Start:  11/29/24 ID:   438
Finish: 12/3/24 Dur: 5 days
Res:    

Cap/Blank Piping
Start:  12/4/24 ID:   439
Finish: 12/5/24 Dur: 2 days
Res:    

Tank F-ST1 complete

Milestone Date: 11/1/24
ID: 401

DOH Site Visit
Start:  9/1/24 ID:   399
Finish: 9/1/24 Dur: 1 day
Res:    

Tank F-ST2 complete

Milestone Date: 1/7/25
ID: 408

DOH Site Visit
Start:  11/6/24 ID:   406
Finish: 11/8/24 Dur: 3 days
Res:    

JP-5 18" pipeline complete

Milestone Date: 10/17/24
ID: 434

DOH Site Visit
Start:  10/17/24 ID:   433
Finish: 10/17/24 Dur: 1 day
Res:    

QA/QC 
Start:  8/30/24 ID:   398
Finish: 8/31/24 Dur: 2 days
Res:    

QA/QC 
Start:  11/4/24 ID:   405
Finish: 11/5/24 Dur: 2 days
Res:    

QA/QC
Start:  10/15/24 ID:   432
Finish: 10/16/24 Dur: 2 days
Res:    

QA/QC 
Start:  12/6/24 ID:   440
Finish: 12/7/24 Dur: 2 days
Res:    

Cap/Blank Piping
Start:  10/13/24 ID:   431
Finish: 10/14/24 Dur: 2 days
Res:    

Remove Lead Based Paint/Asbestos
Start:  11/17/24 ID:   437
Finish: 11/28/24 Dur: 12 days
Res:    

Fill Tank with inert material
Start:  9/2/24 ID:   400
Finish: 10/31/24 Dur: 60 days
Res:    

Fill Tank with inert material
Start:  11/9/24 ID:   407
Finish: 1/7/25 Dur: 60 days
Res:    
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Disconnect electrical systems
Start:  12/26/24 ID:   68
Finish: 12/27/24 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/28/24 ID:   69
Finish: 12/30/24 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  1/3/25 ID:   74
Finish: 1/5/25 Dur: 3 days
Res:    

Tank F-2 Complete

Milestone Date: 1/5/25
ID: 75

Disconnect electrical systems
Start:  12/26/24 ID:   89
Finish: 12/27/24 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/26/24 ID:   90
Finish: 12/28/24 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  1/3/25 ID:   95
Finish: 1/5/25 Dur: 3 days
Res:    

Disconnect electrical systems
Start:  12/26/24 ID:   110
Finish: 12/27/24 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  12/26/24 ID:   111
Finish: 12/28/24 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  1/3/25 ID:   116
Finish: 1/5/25 Dur: 3 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  11/7/24 ID:   124
Finish: 11/9/24 Dur: 3 days
Res:    

Install spider hoist
Start:  11/10/24 ID:   125
Finish: 11/13/24 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  11/15/24 ID:   127
Finish: 11/19/24 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  11/20/24 ID:   128
Finish: 11/26/24 Dur: 7 days
Res:    

Tank cleaning
Start:  11/27/24 ID:   129
Finish: 1/5/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  1/16/25 ID:   131
Finish: 1/17/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  1/16/25 ID:   132
Finish: 1/18/25 Dur: 3 days
Res:    

Remove residual fuels and sludge
Start:  1/6/25 ID:   140
Finish: 1/15/25 Dur: 10 days
Res:    

Install vent fan 
Start:  1/16/25 ID:   141
Finish: 1/21/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  1/22/25 ID:   142
Finish: 1/28/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  1/29/25 ID:   143
Finish: 2/4/25 Dur: 7 days
Res:    

Remove residual fuels and sludge
Start:  1/6/25 ID:   161
Finish: 1/15/25 Dur: 10 days
Res:    

Install vent fan 
Start:  1/16/25 ID:   162
Finish: 1/21/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  1/22/25 ID:   163
Finish: 1/28/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  1/29/25 ID:   164
Finish: 2/4/25 Dur: 7 days
Res:    

Remove residual fuels and sludge
Start:  1/6/25 ID:   182
Finish: 1/15/25 Dur: 10 days
Res:    

Install vent fan 
Start:  1/16/25 ID:   183
Finish: 1/21/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  1/22/25 ID:   184
Finish: 1/28/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  1/29/25 ID:   185
Finish: 2/4/25 Dur: 7 days
Res:    

DOH Site Visit
Start:  12/30/24 ID:   72
Finish: 12/30/24 Dur: 1 day
Res:    

DOH site Visit
Start:  12/30/24 ID:   93
Finish: 12/30/24 Dur: 1 day
Res:    

DOH site Visit
Start:  12/30/24 ID:   114
Finish: 12/30/24 Dur: 1 day
Res:    

DOH Site Visit
Start:  1/20/25 ID:   135
Finish: 1/20/25 Dur: 1 day
Res:    

Structural assessment of Tank F-2
Start:  12/26/24 ID:   70
Finish: 12/27/24 Dur: 2 days
Res:    

Structural assessment of Tank F-3
Start:  12/26/24 ID:   91
Finish: 12/27/24 Dur: 2 days
Res:    

Structural assessment of Tank F-4
Start:  12/26/24 ID:   112
Finish: 12/27/24 Dur: 2 days
Res:    

Structural assessment of Tank F-5
Start:  1/16/25 ID:   133
Finish: 1/17/25 Dur: 2 days
Res:    

QA/QC 
Start:  12/28/24 ID:   71
Finish: 12/29/24 Dur: 2 days
Res:    

QA/QC 
Start:  12/28/24 ID:   113
Finish: 12/29/24 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  11/14/24 ID:   126
Finish: 11/14/24 Dur: 1 day
Res:    

QA/QC 
Start:  1/18/25 ID:   134
Finish: 1/19/25 Dur: 2 days
Res:    

QA/QC 
Start:  12/28/24 ID:   92
Finish: 12/29/24 Dur: 2 days
Res:    

Tank F-4 Complete

Milestone Date: 1/5/25
ID: 117

Tank F-3 Complete

Milestone Date: 1/5/25
ID: 96

Secure vents
Start:  12/31/24 ID:   73
Finish: 1/2/25 Dur: 3 days
Res:    

Secure vents
Start:  12/31/24 ID:   94
Finish: 1/2/25 Dur: 3 days
Res:    

Secure vents
Start:  12/31/24 ID:   115
Finish: 1/2/25 Dur: 3 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  1/6/25 ID:   130
Finish: 1/15/25 Dur: 10 days
Res:    
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Remove Gauging
Start:  1/8/25 ID:   410
Finish: 1/8/25 Dur: 1 day
Res:    

Electrical LO / TO
Start:  1/9/25 ID:   411
Finish: 1/10/25 Dur: 2 days
Res:    

Tank/Nozzle Cleaning and Vapor Free
Start:  1/11/25 ID:   412
Finish: 1/13/25 Dur: 3 days
Res:    

Remove Gauging
Start:  3/18/25 ID:   418
Finish: 3/18/25 Dur: 1 day
Res:    

Electrical LO / TO
Start:  3/19/25 ID:   419
Finish: 3/20/25 Dur: 2 days
Res:    

Tank/Nozzle Cleaning and Vapor Free
Start:  3/21/25 ID:   420
Finish: 3/23/25 Dur: 3 days
Res:    

Mobilize for Draining and Ventilating Pipeline
Start:  12/9/24 ID:   444
Finish: 1/7/25 Dur: 30 days
Res:    

Remove Lead Based Paint/Asbestos
Start:  1/8/25 ID:   445
Finish: 1/19/25 Dur: 12 days
Res:    

Run air compressors
Start:  1/20/25 ID:   446
Finish: 1/24/25 Dur: 5 days
Res:    

Cap/Blank Piping
Start:  1/25/25 ID:   447
Finish: 1/26/25 Dur: 2 days
Res:    

Tank F-ST3 complete

Milestone Date: 3/17/25
ID: 416

DOH Site Visit
Start:  1/16/25 ID:   414
Finish: 1/16/25 Dur: 1 day
Res:    

F-76 32" pipeline complete

Milestone Date: 1/26/25
ID: 450

DOH Site Visit
Start:  1/29/25 ID:   449
Finish: 1/29/25 Dur: 1 day
Res:    

F-24 16" pipeline complete

Milestone Date: 12/8/24
ID: 442

DOH Site Visit
Start:  12/8/24 ID:   441
Finish: 12/8/24 Dur: 1 day
Res:    

Clean and close Sumps
Start:  1/27/25 ID:   460
Finish: 3/27/25 Dur: 60 days
Res:    

QA/QC 
Start:  1/14/25 ID:   413
Finish: 1/15/25 Dur: 2 days
Res:    

QA/QC 
Start:  3/28/25 ID:   463
Finish: 3/29/25 Dur: 2 days
Res:    

QA/QC 
Start:  1/27/25 ID:   448
Finish: 1/28/25 Dur: 2 days
Res:    

DOH Site Visit
Start:  3/30/25 ID:   464
Finish: 3/30/25 Dur: 1 day
Res:    

Fill Tank with inert material
Start:  1/17/25 ID:   415
Finish: 3/17/25 Dur: 60 days
Res:    
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Collect representative soil samples below sumps to verify clean
Start:  4/27/25 ID:   462
Finish: 5/6/25 Dur: 10 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  3/28/25 ID:   461
Finish: 4/26/25 Dur: 30 days
Res:    
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Tank F-5 Complete

Milestone Date: 1/26/25
ID: 138

Operate ventilation system
Start:  2/5/25 ID:   144
Finish: 2/25/25 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  2/26/25 ID:   145
Finish: 2/28/25 Dur: 3 days
Res:    

Install spider hoist
Start:  3/1/25 ID:   146
Finish: 3/4/25 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  3/6/25 ID:   148
Finish: 3/10/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  3/11/25 ID:   149
Finish: 3/17/25 Dur: 7 days
Res:    

Tank cleaning
Start:  3/18/25 ID:   150
Finish: 4/26/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  5/7/25 ID:   152
Finish: 5/8/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  5/7/25 ID:   153
Finish: 5/9/25 Dur: 3 days
Res:    

Operate ventilation system
Start:  2/5/25 ID:   165
Finish: 2/25/25 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  2/26/25 ID:   166
Finish: 2/28/25 Dur: 3 days
Res:    

Install spider hoist
Start:  3/1/25 ID:   167
Finish: 3/4/25 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  3/6/25 ID:   169
Finish: 3/10/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  3/11/25 ID:   170
Finish: 3/17/25 Dur: 7 days
Res:    

Tank cleaning
Start:  3/18/25 ID:   171
Finish: 4/26/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  5/7/25 ID:   173
Finish: 5/8/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  5/7/25 ID:   174
Finish: 5/9/25 Dur: 3 days
Res:    

Operate ventilation system
Start:  2/5/25 ID:   186
Finish: 2/25/25 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  2/26/25 ID:   187
Finish: 2/28/25 Dur: 3 days
Res:    

Install  spider hoist
Start:  3/2/25 ID:   189
Finish: 3/5/25 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  3/6/25 ID:   190
Finish: 3/10/25 Dur: 5 days
Res:    

Tank cleaning
Start:  3/18/25 ID:   192
Finish: 4/26/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  5/7/25 ID:   194
Finish: 5/8/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  5/7/25 ID:   195
Finish: 5/9/25 Dur: 3 days
Res:    

Remove residual fuels and sludge
Start:  1/27/25 ID:   203
Finish: 2/5/25 Dur: 10 days
Res:    

Install vent fan 
Start:  2/6/25 ID:   204
Finish: 2/11/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  2/12/25 ID:   205
Finish: 2/18/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  2/19/25 ID:   206
Finish: 2/25/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  2/26/25 ID:   207
Finish: 3/18/25 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  3/19/25 ID:   208
Finish: 3/21/25 Dur: 3 days
Res:    

Install spider hoist
Start:  3/22/25 ID:   209
Finish: 3/25/25 Dur: 4 days
Res:    

DOH Site Visit
Start:  5/11/25 ID:   177
Finish: 5/11/25 Dur: 1 day
Res:    

Structural assessment of Tank F-6
Start:  5/7/25 ID:   154
Finish: 5/8/25 Dur: 2 days
Res:    

Structural assessment of Tank F-3
Start:  5/7/25 ID:   175
Finish: 5/8/25 Dur: 2 days
Res:    

Structural assessment of Tank F-8
Start:  5/7/25 ID:   196
Finish: 5/8/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  3/5/25 ID:   147
Finish: 3/5/25 Dur: 1 day
Res:    

QA/QC 
Start:  5/9/25 ID:   155
Finish: 5/10/25 Dur: 2 days
Res:    

obtain safe for hot work
Start:  3/5/25 ID:   168
Finish: 3/5/25 Dur: 1 day
Res:    

QA/QC 
Start:  5/9/25 ID:   176
Finish: 5/10/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  3/1/25 ID:   188
Finish: 3/1/25 Dur: 1 day
Res:    

QA/QC 
Start:  5/9/25 ID:   197
Finish: 5/10/25 Dur: 2 days
Res:    

Secure vents
Start:  1/21/25 ID:   136
Finish: 1/23/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  1/24/25 ID:   137
Finish: 1/26/25 Dur: 3 days
Res:    

Install / test / certify boom system
Start:  3/11/25 ID:   191
Finish: 3/17/25 Dur: 7 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  4/27/25 ID:   151
Finish: 5/6/25 Dur: 10 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  4/27/25 ID:   172
Finish: 5/6/25 Dur: 10 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  4/27/25 ID:   193
Finish: 5/6/25 Dur: 10 days
Res:    
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QA/QC 
Start:  3/24/25 ID:   421
Finish: 3/25/25 Dur: 2 days
Res:    

Sump closure complete
Start:  3/31/25 ID:   465
Finish: 3/31/25 Dur: 1 day
Res:    

Tank F-ST4 complete

Milestone Date: 5/25/25
ID: 424

DOH Site Visit
Start:  3/26/25 ID:   422
Finish: 3/26/25 Dur: 1 day
Res:    

Fill Tank with inert material
Start:  3/27/25 ID:   423
Finish: 5/25/25 Dur: 60 days
Res:    
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Closure notice
Start:  3/2/25 ID:   467
Finish: 3/31/25 Dur: 30 days
Res:    

Waste Management Operation cease
Start:  4/1/25 ID:   468
Finish: 4/1/25 Dur: 1 day
Res:    

Closure Complete Notice

Milestone Date: 5/2/25
ID: 470

Complete CAA Closure
Start:  4/2/25 ID:   469
Finish: 5/1/25 Dur: 30 days
Res:    
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Secure tower structure/platform access
Start:  5/15/25 ID:   158
Finish: 5/17/25 Dur: 3 days
Res:    

Tank F-6 Complete

Milestone Date: 5/14/25
ID: 159

Secure tower structure/platform access
Start:  5/15/25 ID:   179
Finish: 5/17/25 Dur: 3 days
Res:    

Tank F-7 Complete

Milestone Date: 5/17/25
ID: 180

Secure tower structure/platform access
Start:  5/15/25 ID:   200
Finish: 5/17/25 Dur: 3 days
Res:    

Tank F-8 Complete

Milestone Date: 5/17/25
ID: 201

Inspect/repair the tower/catwalk, install lighting 
Start:  3/27/25 ID:   211
Finish: 3/31/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  4/1/25 ID:   212
Finish: 4/7/25 Dur: 7 days
Res:    

Tank cleaning
Start:  4/8/25 ID:   213
Finish: 5/17/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  5/28/25 ID:   215
Finish: 5/29/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  5/28/25 ID:   216
Finish: 5/30/25 Dur: 3 days
Res:    

DOH Site Visit
Start:  5/11/25 ID:   156
Finish: 5/11/25 Dur: 1 day
Res:    

DOH site Visit
Start:  5/11/25 ID:   198
Finish: 5/11/25 Dur: 1 day
Res:    

Obtain safe for hot work permit
Start:  3/26/25 ID:   210
Finish: 3/26/25 Dur: 1 day
Res:    

Secure vents
Start:  5/12/25 ID:   157
Finish: 5/14/25 Dur: 3 days
Res:    

Secure vents
Start:  5/12/25 ID:   178
Finish: 5/14/25 Dur: 3 days
Res:    

Secure vents
Start:  5/12/25 ID:   199
Finish: 5/14/25 Dur: 3 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  5/18/25 ID:   214
Finish: 5/27/25 Dur: 10 days
Res:    
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Secure tower structure/platform access
Start:  6/5/25 ID:   221
Finish: 6/7/25 Dur: 3 days
Res:    

Remove residual fuels and sludge
Start:  5/15/25 ID:   224
Finish: 5/24/25 Dur: 10 days
Res:    

Install vent fan 
Start:  5/25/25 ID:   225
Finish: 5/30/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  5/31/25 ID:   226
Finish: 6/6/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  6/7/25 ID:   227
Finish: 6/13/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  6/14/25 ID:   228
Finish: 7/4/25 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  7/5/25 ID:   229
Finish: 7/7/25 Dur: 3 days
Res:    

Install spider buggy and spider hoist
Start:  7/8/25 ID:   230
Finish: 7/11/25 Dur: 4 days
Res:    

Remove residual fuels and sludge
Start:  5/18/25 ID:   245
Finish: 5/27/25 Dur: 10 days
Res:    

Install vent fan 
Start:  5/28/25 ID:   246
Finish: 6/2/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  6/3/25 ID:   247
Finish: 6/9/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  6/10/25 ID:   248
Finish: 6/16/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  6/17/25 ID:   249
Finish: 7/7/25 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  7/8/25 ID:   250
Finish: 7/10/25 Dur: 3 days
Res:    

Install spider buggy and spider hoist
Start:  7/11/25 ID:   251
Finish: 7/14/25 Dur: 4 days
Res:    

Remove residual fuels and sludge
Start:  5/18/25 ID:   266
Finish: 5/27/25 Dur: 10 days
Res:    

Install vent fan 
Start:  5/28/25 ID:   267
Finish: 6/2/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  6/3/25 ID:   268
Finish: 6/9/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  6/10/25 ID:   269
Finish: 6/16/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  6/17/25 ID:   270
Finish: 7/7/25 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  7/8/25 ID:   271
Finish: 7/10/25 Dur: 3 days
Res:    

DOH Site Visit
Start:  6/1/25 ID:   219
Finish: 6/1/25 Dur: 1 day
Res:    

Structural assessment of Tank F-9
Start:  5/28/25 ID:   217
Finish: 5/29/25 Dur: 2 days
Res:    

QA/QC 
Start:  5/30/25 ID:   218
Finish: 5/31/25 Dur: 2 days
Res:    

Secure vents
Start:  6/2/25 ID:   220
Finish: 6/4/25 Dur: 3 days
Res:    
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Tank F-9 Complete

Milestone Date: 6/7/25
ID: 222
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Inspect/repair the tower/catwalk, install lighting 
Start:  7/13/25 ID:   232
Finish: 7/17/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  7/18/25 ID:   233
Finish: 7/24/25 Dur: 7 days
Res:    

Tank cleaning
Start:  7/25/25 ID:   234
Finish: 9/2/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  9/13/25 ID:   236
Finish: 9/14/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  9/13/25 ID:   237
Finish: 9/15/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  9/21/25 ID:   242
Finish: 9/23/25 Dur: 3 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  7/16/25 ID:   253
Finish: 7/20/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  7/21/25 ID:   254
Finish: 7/27/25 Dur: 7 days
Res:    

Tank cleaning
Start:  7/28/25 ID:   255
Finish: 9/5/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  9/16/25 ID:   257
Finish: 9/17/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  9/16/25 ID:   258
Finish: 9/18/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  9/24/25 ID:   263
Finish: 9/26/25 Dur: 3 days
Res:    

Install spider hoist
Start:  7/11/25 ID:   272
Finish: 7/14/25 Dur: 4 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  7/16/25 ID:   274
Finish: 7/20/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  7/21/25 ID:   275
Finish: 7/27/25 Dur: 7 days
Res:    

Tank cleaning
Start:  7/28/25 ID:   276
Finish: 9/5/25 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  9/16/25 ID:   278
Finish: 9/17/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  9/16/25 ID:   279
Finish: 9/18/25 Dur: 3 days
Res:    

Disconnect electrical systems
Start:  6/8/25 ID:   287
Finish: 6/9/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  6/10/25 ID:   288
Finish: 6/12/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  6/18/25 ID:   293
Finish: 6/20/25 Dur: 3 days
Res:    

Tank F-13 Complete

Milestone Date: 6/20/25
ID: 294

Disconnect electrical systems
Start:  6/21/25 ID:   347
Finish: 6/22/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  6/23/25 ID:   348
Finish: 6/25/25 Dur: 3 days
Res:    

DOH Site Visit
Start:  9/17/25 ID:   240
Finish: 9/17/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  9/20/25 ID:   261
Finish: 9/20/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  9/20/25 ID:   282
Finish: 9/20/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  6/17/25 ID:   291
Finish: 6/17/25 Dur: 1 day
Res:    

Structural assessment of Tank F-10
Start:  9/13/25 ID:   238
Finish: 9/14/25 Dur: 2 days
Res:    

Structural assessment of Tank F-11
Start:  9/16/25 ID:   259
Finish: 9/17/25 Dur: 2 days
Res:    

Structural assessment of Tank F-12
Start:  9/16/25 ID:   280
Finish: 9/17/25 Dur: 2 days
Res:    

Structural assessment of Tank F-13
Start:  6/13/25 ID:   289
Finish: 6/14/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  7/12/25 ID:   231
Finish: 7/12/25 Dur: 1 day
Res:    

QA/QC 
Start:  9/15/25 ID:   239
Finish: 9/16/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  7/15/25 ID:   252
Finish: 7/15/25 Dur: 1 day
Res:    

QA/QC 
Start:  9/18/25 ID:   260
Finish: 9/19/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  7/15/25 ID:   273
Finish: 7/15/25 Dur: 1 day
Res:    

QA/QC 
Start:  9/18/25 ID:   281
Finish: 9/19/25 Dur: 2 days
Res:    

QA/QC 
Start:  6/15/25 ID:   290
Finish: 6/16/25 Dur: 2 days
Res:    

Secure vents
Start:  9/18/25 ID:   241
Finish: 9/20/25 Dur: 3 days
Res:    

Secure vents
Start:  9/21/25 ID:   262
Finish: 9/23/25 Dur: 3 days
Res:    

Secure vents
Start:  9/21/25 ID:   283
Finish: 9/23/25 Dur: 3 days
Res:    

Secure vents
Start:  6/18/25 ID:   292
Finish: 6/20/25 Dur: 3 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  9/3/25 ID:   235
Finish: 9/12/25 Dur: 10 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  9/6/25 ID:   256
Finish: 9/15/25 Dur: 10 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  9/6/25 ID:   277
Finish: 9/15/25 Dur: 10 days
Res:    
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Tank F-10 Complete

Milestone Date: 9/23/25
ID: 243

Tank F-11 Complete

Milestone Date: 9/26/25
ID: 264

Secure tower structure/platform access
Start:  9/24/25 ID:   284
Finish: 9/26/25 Dur: 3 days
Res:    

Tank F-12 Complete

Milestone Date: 9/26/25
ID: 285

Disconnect electrical systems
Start:  9/24/25 ID:   296
Finish: 9/25/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  9/26/25 ID:   297
Finish: 9/28/25 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  10/4/25 ID:   302
Finish: 10/6/25 Dur: 3 days
Res:    

Tank F-14 Complete

Milestone Date: 10/6/25
ID: 303

Remove residual fuels and sludge
Start:  9/27/25 ID:   305
Finish: 10/6/25 Dur: 10 days
Res:    

Install vent fan 
Start:  10/7/25 ID:   306
Finish: 10/12/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  10/13/25 ID:   307
Finish: 10/19/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  10/20/25 ID:   308
Finish: 10/26/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  10/27/25 ID:   309
Finish: 11/16/25 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  11/17/25 ID:   310
Finish: 11/19/25 Dur: 3 days
Res:    

Install spider hoist
Start:  11/20/25 ID:   311
Finish: 11/23/25 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  11/25/25 ID:   313
Finish: 11/29/25 Dur: 5 days
Res:    

Remove residual fuels and sludge
Start:  9/27/25 ID:   326
Finish: 10/6/25 Dur: 10 days
Res:    

Install vent fan 
Start:  10/7/25 ID:   327
Finish: 10/12/25 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  10/13/25 ID:   328
Finish: 10/19/25 Dur: 7 days
Res:    

Install lower vent fan
Start:  10/20/25 ID:   329
Finish: 10/26/25 Dur: 7 days
Res:    

Operate ventilation system
Start:  10/27/25 ID:   330
Finish: 11/16/25 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  11/17/25 ID:   331
Finish: 11/19/25 Dur: 3 days
Res:    

Install spider hoist
Start:  11/20/25 ID:   332
Finish: 11/23/25 Dur: 4 days
Res:    

Secure tower structure/platform access
Start:  7/1/25 ID:   353
Finish: 7/3/25 Dur: 3 days
Res:    

Tank F-17 Complete

Milestone Date: 7/3/25
ID: 354

Disconnect electrical systems
Start:  10/7/25 ID:   356
Finish: 10/8/25 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  10/9/25 ID:   357
Finish: 10/11/25 Dur: 3 days
Res:    

DOH Site Visit
Start:  10/3/25 ID:   300
Finish: 10/3/25 Dur: 1 day
Res:    

DOH Site Visit
Start:  6/30/25 ID:   351
Finish: 6/30/25 Dur: 1 day
Res:    

Structural assessment of Tank F-14
Start:  9/29/25 ID:   298
Finish: 9/30/25 Dur: 2 days
Res:    

Structural assessment of Tank F-17
Start:  6/26/25 ID:   349
Finish: 6/27/25 Dur: 2 days
Res:    

QA/QC 
Start:  10/1/25 ID:   299
Finish: 10/2/25 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  11/24/25 ID:   312
Finish: 11/24/25 Dur: 1 day
Res:    

Obtain safe for hot work permit
Start:  11/24/25 ID:   333
Finish: 11/24/25 Dur: 1 day
Res:    

QA/QC 
Start:  6/28/25 ID:   350
Finish: 6/29/25 Dur: 2 days
Res:    

Secure vents
Start:  10/4/25 ID:   301
Finish: 10/6/25 Dur: 3 days
Res:    

Secure vents
Start:  7/1/25 ID:   352
Finish: 7/3/25 Dur: 3 days
Res:    
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Install / test / certify boom system
Start:  11/30/25 ID:   314
Finish: 12/6/25 Dur: 7 days
Res:    

Tank cleaning
Start:  12/7/25 ID:   315
Finish: 1/15/26 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  1/26/26 ID:   317
Finish: 1/27/26 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  1/26/26 ID:   318
Finish: 1/28/26 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  2/3/26 ID:   323
Finish: 2/5/26 Dur: 3 days
Res:    

Tank F-15 Complete

Milestone Date: 2/5/26
ID: 324

Inspect/repair the tower/catwalk, install lighting 
Start:  11/25/25 ID:   334
Finish: 11/29/25 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  11/30/25 ID:   335
Finish: 12/6/25 Dur: 7 days
Res:    

Tank cleaning
Start:  12/7/25 ID:   336
Finish: 1/15/26 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  1/26/26 ID:   338
Finish: 1/27/26 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  1/26/26 ID:   339
Finish: 1/28/26 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  2/3/26 ID:   344
Finish: 2/5/26 Dur: 3 days
Res:    

Tank F-16 Complete

Milestone Date: 2/5/26
ID: 345

DOH Site Visit
Start:  1/30/26 ID:   321
Finish: 1/30/26 Dur: 1 day
Res:    

DOH Site Visit
Start:  1/30/26 ID:   342
Finish: 1/30/26 Dur: 1 day
Res:    

DOH Site Visit
Start:  10/16/25 ID:   360
Finish: 10/16/25 Dur: 1 day
Res:    

Structural assessment of Tank F-18
Start:  10/12/25 ID:   358
Finish: 10/13/25 Dur: 2 days
Res:    

Structural assessment of Tank F-15
Start:  1/26/26 ID:   319
Finish: 1/27/26 Dur: 2 days
Res:    

Structural assessment of Tank F-16
Start:  1/26/26 ID:   340
Finish: 1/27/26 Dur: 2 days
Res:    

QA/QC 
Start:  1/28/26 ID:   320
Finish: 1/29/26 Dur: 2 days
Res:    

QA/QC 
Start:  1/28/26 ID:   341
Finish: 1/29/26 Dur: 2 days
Res:    

QA/QC 
Start:  10/14/25 ID:   359
Finish: 10/15/25 Dur: 2 days
Res:    

Secure vents
Start:  1/31/26 ID:   322
Finish: 2/2/26 Dur: 3 days
Res:    

Secure vents
Start:  1/31/26 ID:   343
Finish: 2/2/26 Dur: 3 days
Res:    

Secure vents
Start:  10/17/25 ID:   361
Finish: 10/19/25 Dur: 3 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  1/16/26 ID:   316
Finish: 1/25/26 Dur: 10 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  1/16/26 ID:   337
Finish: 1/25/26 Dur: 10 days
Res:    
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Secure access to tower structure and platform
Start:  10/17/25 ID:   362
Finish: 10/19/25 Dur: 3 days
Res:    

Tank F-18 Complete

Milestone Date: 10/19/25
ID: 363

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  2/6/26 ID:   365
Finish: 2/15/26 Dur: 10 days
Res:    
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Disconnect electrical systems
Start:  2/16/26 ID:   366
Finish: 2/17/26 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  2/18/26 ID:   367
Finish: 2/20/26 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  3/1/26 ID:   372
Finish: 3/3/26 Dur: 3 days
Res:    

Tank F-19 Complete

Milestone Date: 3/3/26
ID: 373

Remove residual fuels and sludge
Start:  2/6/26 ID:   375
Finish: 2/15/26 Dur: 10 days
Res:    

Install vent fan 
Start:  2/16/26 ID:   376
Finish: 2/21/26 Dur: 6 days
Res:    

Remove manway cover and install vent fans
Start:  2/22/26 ID:   377
Finish: 2/28/26 Dur: 7 days
Res:    

Install lower vent fan
Start:  3/1/26 ID:   378
Finish: 3/7/26 Dur: 7 days
Res:    

Operate ventilation system
Start:  3/8/26 ID:   379
Finish: 3/28/26 Dur: 21 days
Res:    

Install life lines, lighting and inspect catwalk
Start:  3/29/26 ID:   380
Finish: 3/31/26 Dur: 3 days
Res:    

Install spider hoist
Start:  4/1/26 ID:   381
Finish: 4/4/26 Dur: 4 days
Res:    

Inspect/repair the tower/catwalk, install lighting 
Start:  4/6/26 ID:   383
Finish: 4/10/26 Dur: 5 days
Res:    

Install / test / certify boom system
Start:  4/11/26 ID:   384
Finish: 4/17/26 Dur: 7 days
Res:    

DOH Site Visit
Start:  2/25/26 ID:   370
Finish: 2/25/26 Dur: 1 day
Res:    

Structural assessment of Tank F-19
Start:  2/21/26 ID:   368
Finish: 2/22/26 Dur: 2 days
Res:    

QA/QC 
Start:  2/23/26 ID:   369
Finish: 2/24/26 Dur: 2 days
Res:    

Obtain safe for hot work permit
Start:  4/5/26 ID:   382
Finish: 4/5/26 Dur: 1 day
Res:    

Secure vents
Start:  2/26/26 ID:   371
Finish: 2/28/26 Dur: 3 days
Res:    
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Tank cleaning
Start:  4/18/26 ID:   385
Finish: 5/27/26 Dur: 40 days
Res:    

Disconnect electrical systems
Start:  6/7/26 ID:   387
Finish: 6/8/26 Dur: 2 days
Res:    

Modify tank drain/FOR line monitoring system
Start:  6/7/26 ID:   388
Finish: 6/9/26 Dur: 3 days
Res:    

Secure tower structure/platform access
Start:  6/15/26 ID:   393
Finish: 6/17/26 Dur: 3 days
Res:    

Tank F-20 Complete

Milestone Date: 6/17/26
ID: 394

DOH Site Visit
Start:  6/11/26 ID:   391
Finish: 6/11/26 Dur: 1 day
Res:    

Tank Closures Complete

Milestone Date: 6/17/26
ID: 425

Structural assessment of Tank F-20
Start:  6/7/26 ID:   389
Finish: 6/8/26 Dur: 2 days
Res:    

QA/QC 
Start:  6/9/26 ID:   390
Finish: 6/10/26 Dur: 2 days
Res:    

Secure vents
Start:  6/12/26 ID:   392
Finish: 6/14/26 Dur: 3 days
Res:    

UV Visual Endpoint  Inspection and Recleaning as Needed
Start:  5/28/26 ID:   386
Finish: 6/6/26 Dur: 10 days
Res:    
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QA/QC Report
Start:  6/18/26 ID:   472
Finish: 6/19/26 Dur: 2 days
Res:    
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Press Release - UST Closure 
Complete

Milestone Date: 11/17/26
ID: 28
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UST Closure Assessment Report
Start:  6/20/26 ID:   473
Finish: 8/18/26 Dur: 60 days
Res:    

DOH Approval of UST Closure
Start:  8/19/26 ID:   474
Finish: 11/16/26 Dur: 90 days
Res:    

tasks TDB
Start:  11/17/26 ID:   476
Finish: 11/17/26 Dur: 1 day
Res:    
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